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I. General 
 
The Town of Alexander has received interest in establishing a water district. A water district is a 
special use district required by Town Law where a specific area of the town receives a specific 
benefit. The cost for receiving this benefit will be borne solely by those property owners in that 
specific area.   
 
The purpose of this project is to provide safe and reliable potable water supply and fire protec-
tion to residences in the proposed Town of Alexander Water District No. 6.    
 
II. Project Planning Area 
 

A. Location 
 

The project area has been identified through public interest. The project regional location 
is shown on Figure 1. The Town of Alexander Water District No. 6 will connect to the 
Town of Alexander Water District No. 2 at the intersections of NYS Route 98 and 
Goodman, Sprague and Dodgeson Roads. There will be connections to the existing 
transmission main to Water District No. 5 at and the Gillate/Stannard Roads and Good-
man/Stannard Roads intersections.  There will also be two connections to the Town of 
Alexander Water District No. 3 Water System at Pike and Wortendyke Roads. The water 
main will include approximately 94,400 linear feet of 8-inch water main along Halstead 
Rd, Upton Rd, Richley Rd, Pike Rd, Beaver Rd, Wortendyke Rd, Bennet Rd, Dodgeson 
Rd, Hickox Rd, Seward Rd, Day Rd, Walker Rd and Sprague Rd.  The existing transmis-
sion main along Goodman Rd, Stannard Rd and Gillate Rd is in the existing Water 
District No. 6 area.  The water main will serve approximately 190 units; There are four 
commercial units within the proposed service area. The proposed facilities are shown on 
Figure 2 at the end of this report.   

 
B. Environmental Resources Present 

 
There are farmlands, wetlands and streams present in the project area. Most construction 
will be taking place mostly in existing right-of-ways and proper construction mitigation 
and restoration efforts will be implemented based on standard practices and agency re-
quirements. 

 
C. Growth Areas and Population Trends 

 
The project area is primarily residential and agricultural with some commercial business-
es. The total census population of the Town of Alexander in 2010 was 2,534, increasing 
by 83 since 2000.  The projected demands for the proposed service area will utilize a 1% 
increase over 20 years. This increase takes into account population projections and the 
land use of the area. 
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III. Existing Facilities 
 

A. Location Map 
 

The recommended alternative proposed facilities are shown in Figure 2.   
 

B. History 
 

The entire area of the proposed water district is presently served by private wells. Resi-
dents and businesses have indicated a long history with the inadequate quality and 
quantity of their well systems and the lack of fire protection. 

 
 

C. Condition of Facilities 
 

The Town of Alexander has received several complaints about the quality, and at times, 
quantity of the private water supplies in the area.  Many of these wells require expensive 
treatment systems to make the water acceptable for domestic use. 

 
D. Financial Status of any Operating Facilities 

 
The residents of the entire area have private wells and furnish the operation and mainte-
nance costs themselves. 

 
E. Existing and Future Water Demand 

 
 The current and projected demands for the proposed service area for 190 users at an esti-

mated annual water usage of 60,000 gallons are as follows: 
   

 Current Projected
Average Day 31,233 gpd 31,545 gpd
Maximum Day 62,466 gpd 63,090 gpd
Peak Hour 187,397 gpd 189,271 gpd

 
 
IV. Need For Project 
 

A. Health and Safety 
 

The proposed water main project will provide safe potable water to the residents of the 
proposed Water District No. 6 and will eliminate the health risks associated with the 
quality of ground water. 
 
Discussions with residents in the Town of Alexander indicate that water quality issues 
exist such as bacteria and nitrates.  Existing water districts in the Towns of Alexander and 
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Batavia immediately adjacent to the proposed water district have a history of water quali-
ty issues documented at the Genesee County Health Department. Appendix F includes 
correspondence from the Genesee County Department of Health dated May 15, 2019 
summarizing many of the health concerns.  
 
B. System O & M 

 
A public water distribution network will replace highly expensive individual water treat-
ment units; this will reduce the operation and maintenance costs borne by the residents at 
this time. The Town of Alexander will contract with an operator to provide operation and 
maintenance of the system through an inter-municipal agreement. 

 
C. Growth 

 
While economic development is viewed as a project benefit, balancing economic devel-
opment and land protection is necessary, critical, and provided for. The Town intends to 
limit water service connections within the boundaries of Agricultural Districts to only ag-
ricultural structures or land and structures that have already been approved for 
development. Thus, there are no anticipated long-term impacts to the Agricultural Dis-
tricts as a result of the proposed action including no change in use of 
agricultural/residential lands within the Agricultural District. 

 
V. Alternatives Considered 
 

A. Description 
 

1. Alternative 1 – Null Alternative 
 

This alternative proposes to “do nothing”.  This would mean continued 
health risks for the residents of the proposed District. 
 

2. Alternative 2 – Residential Well Supply 
 

This alternative includes the establishment of a local source or multiple 
sources. The capital and long-term costs make this alternative prohibitive. 
 

3. Alternative 3 – Town of Alexander Source (City of Batavia/MCWA Water) 
 

This proposed alternative includes the installation of water services along 
the existing 12-inch transmission water main along Goodman, Stannard 
and Gillate Roads as shown in Figure 2 at the end of this report.   
 
This proposed Town of Alexander Water District No. 6 service area in-
cludes the installation of approximately 94,400 linear feet of 8-inch 
distribution water main along Halstead Rd, Upton Rd, Richley Rd, Pipe 
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Rd, Beaver Rd, Wortendyke Rd, Bennet Rd, Dodgeson Rd, Hickox Rd, 
Seward Rd, Day Rd, Walker Rd and Sprague Rd in the Town of Alexan-
der as shown in Figure 2 at the end of this report. The water main will be 
PVC as the Town of Alexander utilizes PVC for their standard material. 
Various water main diameters were analyzed, and the selected size were 
chosen based on providing adequate fire flows and taking into account fu-
ture service areas. The proposed water main will be installed in the right-
of-way in order to provide services to the residents on each side of the 
roadways.  
 
Improvements by Genesee County include the future construction of a 1.0 
million gallon water storage tank and a 4,000 linear feet 12-inch transmis-
sion main along Halstead Road in the Town of Alexander as shown in 
Figure 2. This water storage tank is part of the Genesee County Improve-
ments and is not required for the users in the proposed Water District No. 
6. 

 
B. Design Criteria 

 
The proposed Water District No. 6 has been designed in accordance with New York State 
Department of Health standards and Ten State Standards to provide safe potable water 
and fire protection to the District's residents. 

 
C. Map 

 
Figure 2 shows the map of the proposed water system.  The legal map and description for 
the proposed District has been provided in Appendix A. 

 
D. Environmental Impacts 

 
There are no anticipated environmental impacts associated with any of the alternatives. 
However, an environmental review will be completed for the recommended alternative. 
All construction will be done in existing road right-of-ways and proper construction miti-
gation and restoration efforts will be implemented. 

 
E. Land Requirements 

 
There are no additional land requirements for Alternative No. 3 for the installation of the 
proposed water main.  All water main construction is anticipated to take place mostly 
within existing road right-of-ways. 

 
F. Construction Problems 

 
There are no known construction problems for the new water system. 
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G. Cost Estimates 
 

Detailed cost estimates for all Alternatives are included in Appendix B with the Total 
Capital Costs listed as follows: 
 

Alternative 1 Alternative 2 Alternative 3 
$0 $7,996,000 $6,270,000

A breakdown of estimated operation and maintenance (O&M) costs are shown for the al-
ternatives in Table 1 below. Estimates for O&M costs are categorized by personnel, 
utility costs, monitoring and testing, short lived asset maintenance replacement and resid-
ual disposal. It is anticipated that Alternative 3 will provide similar or less O&M costs to 
the other source options.  The cost shown below in Table 1 for Alternate 3 for $73,188.00 
represents the cost to be charged by the Town of Batavia for the estimated usage for 190 
users at the Town of Batavia water rate of $6.42/1,000 for estimated usage of 60,000 gal-
lons per year. 

A present worth comparison of the alternatives is shown below in Table 2. Each alterna-
tive includes a life cycle present worth cost analysis. Annual Operation and Maintenance 
costs are stated at their present-day cost and salvage values are shown for present day 
values for this analysis. Each technically feasible alternative includes the Net Present 
Value. 
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PVC has demonstrated that it is the least expensive pipe material and has a long-
life expectancy, with low O&M costs. Based on these factors, it is expected that 
the cost analysis would confirm that PVC is the best option. The following tables 
show the comparison of PVC and Ductile Iron for Alternative 3. 
 
PVC 
94,400 lf of 8” $34.00/lf 75-year lifespan $42,795/yr 
    
 
Ductile Iron 
94,400 lf of 8” $40.00/lf 50-year lifespan $75,520/yr 
    

 
 
 

H. Advantages/Disadvantages 
 

Alternative 3 is the most viable alternative as it is consistent with the goals and needs of 
the Town of Alexander. The advantage of Alternative 3 is as follows: 

 
1. It will eliminate the ongoing health problems and risks associated with the quality 

of ground water in the area.  
 
2. It provides fire protection. 
 
3. The user cost is less than or equal to other alternatives. 
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4. A water supply agreement currently exists for this source. 
 
The preferred alternative and least expensive alternative are the “New Water Distribution 
System”. 
 

 
VI. Recommended Alternative 
 

The recommended alternative is Alternative 3, Town of Alexander Source (City of Bata-
via/MCWA Water). 

 
A. Project Design 
 

1. Water Supply 
 
The proposed Water District No. 6 will receive water through the Town of 
Alexander Water District No. 2 supply along NYS Route 98 and connec-
tion to the Town of Batavia system to the north.  The water supply is a 
combined source from the City of Batavia and the Monroe County Water 
Authority. 
 

2. Treatment 
 

The Town of Alexander, from the City of Batavia and MCWA will pro-
vide treated water to the proposed Water District No. 6.  The treated water 
will meet all the state and federal drinking water standards.  

 
3. Storage 

 
An existing 500,000-gallon water storage tank will provide the water stor-
age need for this proposed District along US Route 20 (Broadway Road).  

 
4. Pumping Station 

 
The proposed District will be connected to the existing booster pump sta-
tion on Route 98 in Town of Alexander Water District No. 2. 

 
5. Distribution Layout 

 
The distribution network is shown in Figure 2 at the end of this report for 
the project area.  
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6. Services  
 

The portion of the water service from the right-of-way to the main line 
will be installed under this project. The portion from the right-of-way to 
the home will be the responsibility of the homeowner.  

 
7. Hydraulic Calculations 

 
The hydraulic conditions of the proposed system were calculated using the 
EPANET hydraulic modeling software. The hydraulic analysis of the sys-
tem includes the evaluation of available pressures and flows for the 
proposed Water District.  

 
Hydraulic analysis of the system included the evaluation of available pres-
sures and flows during minimum day (average day  4), average day, 
maximum day (average day x 2), and peak hour (average day x 6) demand 
conditions. This analysis also evaluated the available fire flows under 
maximum day demands. 

 
The hydraulic analysis of the system indicates that adequate flows and 
pressures are available in the proposed system during average demand. 
Pressures in the new service area range from 51 psi to 111 psi during aver-
age demand periods.  
 
Fire flows were simulated during maximum day demand and ranged from 
675 gpm to 1,100 gpm with the booster pump off. 

 
Water System Models are included in Appendix C. 

 
B. Cost Estimate 

 
The estimated total capital cost for the proposed service area is summarized as 
follows: 

 
 Construction cost with 7% Contingency $5,406,000 
 Legal & Administrative Costs $216,000 
 Engineering Costs $270,000 
 Services During Construction $378,000 
 Total Estimated Project Cost $6,270,000 
 

The water main unit costs were increased to account for volatile fluctuations from 
the bid results of recent water main projects. Consequently, the contingency was 
reduced to 7%. 

 
C. Town of Alexander Water Rate Information from (T) Batavia water rate 

equals $6.42/1,000. 
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D. Definition of a Unit 

 
The Town of Alexander Water District Benefit Basis Unit Definition is included 
in Appendix D.   
 
The proposed district includes 190 units which may include single family houses, 
mobile homes, vacant land, manufactured homes, or non-residential properties.   

 
 

E. Vacant Property Classification 
 

Below is a list of vacant properties located within the proposed Town of Alexan-
der, Water District No. 6 and its classification. 
 
Town Classification: 100 properties classified as ‘Not Developable’ includes par-
cels within Agricultural Districts, outside of the Smart Growth Area, and those 
classified as such according to local ordinances (ie. located within a floodplain).   
 
 
USDA Classification: 81 properties classified as ‘Not Developable’ includes par-
cels within Agricultural Districts only. 
 
Of the 19 vacant lots classified as developable by, it’s not likely that many owners 
would clear and build another residence. Many vacant lots are owned with the 
primary residence next door. It is unlikely that any further development would 
occur unless these lots, many are wooded, were sold. 
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VII. Annual Operating Budget 
 
 A.  Proposed Water District No. 6 Unit Costs 
 

The estimated average water district unit costs for the proposed Town of Alexan-
der Water District No. 6 are as follows: 

 
  
Capital Project Cost $6,270,000 
Rural Development Grant $2,700,000 
Total Debt $3,570,000 
Annual Debt Service (38 years, 2.75%) $152,609 
Annual Debt Service/Unit (190 units) $804.00 
Average Annual Water Cost/Unit ($6.42/1,000 gallons 
@ 60,000 gal./year) 

$385.00 

Total Estimated Average Unit Cost $1,189 per yr 
 
 B. Other Costs 
 

Service line $ 8-20/LF 
Well abandonment or separation  $ 200-600 

 
VIII. Miscellaneous Information 
 

A. Options for property owner's well. 
 

1. Abandon the well. 
2. Keep well but separate it from public water plumbing. 
3. Keep well and install backflow prevention. 
 

 B. Service line information 
 

1. A service line (up to right-of-way line) will be installed to all residents. 
2. There will be no future hook up charge for those that do not connect right 

away. 
 

 C. Optional Water District Enhancements with Remaining Funds 
 

1. Upsize water main diameters to allow for future growth of the water system 
and maintain above average fire flows. 

2. Extend water mains to the District Boundaries and through road intersections. 
3. Installation of automatic flushing units in place of manual 2-inch blow-offs. 
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4. Consideration will also be given to meter reading improvements, computer 
hardware/software upgrades to maximize the efficiency of the operation and 
maintenance of the proposed Water District. 

5. Purchase of replacement parts (hydrants, valves, water main, fittings and re-
pair materials.) 

6. Purchase of survey equipment for creating accurate as-built drawings to better 
manage and maintain the proposed Water District. 

7. Purchase of Operation & Maintenance equipment. 
8. Reimburse a portion of the costs of the water service installation between the 

Right-of-Way and house for the residents of the Water District, if installation 
difficulties are encountered, such as rock or high water. 

9. Reimburse the costs of Town Water Service inspection fees. 
 

D. Public Information Meeting 
 

1. An informational meeting was presented to the proposed Water District No. 6 
residents on November 14, 2018.  The cover sheet of the handout is shown in 
Appendix E, the full handout is available at the Town Hall.  An estimated 75 
attendees from the proposed water district area were present for the informa-
tional meeting.  

 
IX. Conclusions 
 
The Town of Alexander is committed to providing safe and reliable potable water supply and fire 
protection to the residents in the project area. This project will be instrumental in achieving that 
goal.  
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Water Main Location Map 
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TOWN OF ALEXANDER 
PROPOSED WATER DISTRICT NO. 6 

 
The boundary of the Town of Alexander Proposed Water District No. 6 includes all that tract or 
parcel of land situated in the Town of Alexander, County of Genesee, State of New York, being 
described as follows: 
 
Beginning at a point which is the intersection of Northwest Corner of the Town of Alexander 
municipal boundary and Tax Parcel number 13.-1-1 further described as the Northeast Corner of 
the Town of Darien, Southeast Corner of the Town of Pembroke and Southwest Corner of the 
Town of Batavia: thence, 
 

1. Easterly, along the Northerly Alexander Municipal Boundary and Southerly Batavia 
Municipal Boundary, to the northwesterly corner of the Alexander Water District No. 3 a 
distance of 13,306 feet, more or less; thence, 

2. Southerly, along the southerly boundary of the Alexander Water District No. 3, to the 
intersection of the Northerly Alexander Municipal Boundary and Southerly Batavia 
Municipal Boundary, a distance of 3,854 feet, more or less; thence, 

3. Easterly, along the Northerly Alexander Municipal Boundary and Southerly Batavia 
Municipal Boundary, to the northwesterly corner of the Alexander Water District No. 2 
and intersectiont on Tax Parcel 15.-1-8.11 a distance of 5,345 feet, more or less; thence, 

4. Southerly, along the westerly line of Alexander Water District No. 2 through Tax Parcel 
number 15.-1-8.11, across Dodgeson Road 49.5’ wide right-of-way, through Tax Parcel 
number 15.-1-6 and intersection of Tax Parcel number 15.-1-4.12 and Alexander Water 
District No. 2, a distance of 1,831 feet, more or less; thence  

5. Westerly along southerly boundary line Tax Parcel numbers 15.-1-4.12, 5.-1-4.111 and 
intersection of Tax Parcel number 14.-1-23.11, a distance of 1,807 feet more or less; 
thence,  

6. Southerly along  boundary lines of Tax Parcel number 14.-1-23.11 a distance of 2,779 
feet, more or less; thence, 

7. Southerly, along the boundary lines of Tax Parcel numbers 14.-1-23.11, 14.-1-32.12, 14.-
1-32.2, 14.-1-32.11, 14.-1-36.1, 14-1-31.11 14.-1-42, 5.-1-19.1, 5.-1-52 to intersection of 
5.-1-53.1 and Alexander Water District No. 2, a distance of 12,071 feet, more or less; 
thence 

8. Southerly along Alexander Water District No. 2 through Tax Parcel numbers 5.-1-53.1, 
5.-1-29.1, across Sprague Road, to intersection of Tax Parcel number’s 5.-1-48.11 and 5.-
1-49, a distance of 4,559 feet, more or less; thence, 

9. Southerly, along the boundary lines of Tax Parcel numbers 5.-1-49, 5.-1-40, 8.-1-11, 
across Goodman Road and to the southwest corner of Tax Parcel number 8.-1-10, a 
distance of 8,272 feet, more or less; thence, 

10. Northerly, along the property line of Tax Parcel number 8.-1-10 a distance of 1,219 feet, 
more or less; thence, 

11. Westerly along the property line of Tax Parcel numbers 4.-1-37 and 4.-1-38.11 a distance 
of 2,693 feet more or less; thence, 



12. Southerly, along the Alexander Water District No. 5 and further described as property 
lines of Tax Parcel numbers 7.-1-15.12 and 7.1-115.11 a distance of 3,091 feet more or 
less; thence, 

13. Westerly along the Alexander Water District No. 5 across Tax Parcel numbers 7.-1-15.11 
and 7.-1-11.111 and intersection point along the Alexander Water District No. 5 a 
distance of 3,464 feet more or less; thence, 

14. Northerly then Westerly along the northern portion of the Alexander Water District No. 5 
to the southwesterly property corner Tax Parcel number 4.-1-50, a distance of 9,590 feet, 
more or less; thence, 

15. Northerly, along Alexander/Darien Municipal Boundary line, a distance of 15,807 feet, 
more or less to the point of beginning. 

All as shown on the maps prepared by the Mountain Engineering entitled, “Town of 
Alexander Proposed Water District No. 6” as described above, contains approximately 6,355 
acres, more or less of land. 
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5/10/2019 Revised 7/15/2019

ITEM DESCRIPTION UNIT ESTIMATED 
QUANTITY

ESTIMATED UNIT 
PRICE

ESTIMATED 
TOTAL

W-0a Pumping LS 1 $400,000

W-0b Sedimentation LS 1 $350,000

W-0c Filtration LS 1 $300,000

W-0d Disinfection LS 1 $200,000

W-00 Water Treatment Plant LS 1 $1,250,000 $1,250,000

W-1a Furnish and Install 8-Inch Diamter PVC Water Main Complete LF 94,418 $34.00 $3,210,212

W-1b Furnish and Install 12-Inch Diamter PVC Water Main Complete LF 0 $46.25 $0

W-2a Directional Drill with 12-Inch Diameter Water Main (HDPE) LF 0 $150.00 $0

W-3a Boring with 24-inch Casing Pipe including 8-Inch Carrier Pipe LF 0 $437.50 $0

W-4a Furnish and Install 8-Inch In-Line Gate Valves Complete EA 79 $1,500.00 $118,023

W-4b Furnish and Install 12-Inch In-Line Gate Valves Complete EA 0 $2,000.00 $0

W-5a 8-Inch Dry Connections to Existing Water Mains Complete EA 3 $3,750.00 $11,250

W-5b 12-Inch Dry Connections to Existing Water Main Complete EA 1 $5,000.00 $5,000

W-6a Wet Connection to Existing Water Main with 8-Inch Tapping Sleeve 
and Valve

EA 0 $7,500.00 $0

W-7 Furnish and Install Hydrant Assemblies Complete EA 157 $5,250.00 $826,158

W-8 Furnish and Install New Short Side Water Service EA 95 $1,950.00 $185,250

W-9 Furnish and Install New Long Side Water Service EA 95 $2,300.00 $218,500

W-10 Rock Excavation CY 944 $75.00 $70,814

W-11 Compaction Testing LS 1 $3,750.00 $3,750

W-12 Allowance LS 1 $25,000.00 $25,000

W-14 Maintenance and Protection of Traffic Including Signs and Flagperson 
Meeting NYSDOT Requirements

LS 1 3% of sum
W-00:W-11

$117,979

W-15 Mobilization LS 1 3% of sum
W-00:W-11

$117,979

W-16 PRV Vaults EA 3 $35,500.00 $106,500

SUBTOTAL = $6,266,414
CONTINGENCY (10%) = $626,641

CONSTRUCTION SUBTOTAL = $6,893,055
LEGAL AND ADMINISTRATION (4%)= $275,722

ENGINEERING (5%)= $344,653
CONSTRUCTION ADMINISTRATION  AND OBSERVATION (7%)= $482,514

TOTAL = $7,995,944
TOTAL ESTIMATED CAPITAL COST $7,996,000

GRANT $3,438,000
LOAN $4,558,000

LOAN TERM (years) 38
INTEREST RATE 3.375%

DEBT SERVICE $214,633
NUMBER OF UNITS 190 *

ANNUAL DEBT SERVICE PER UNIT $1,130
ESTIMATED ANNUAL WATER COST ($6.23/1,000 gallons, 60,000 gallons/year) $374

TOTAL ANNUAL UNIT COST $1,504

*There is a difference in the unit calculation between the Town and USDA Rural Development regarding the
classification of developable vacant parcels.  190 units are used above based on the Town Classification. 199.5 will be
used by Rural Development as 19 more units were classified as "Developable" at a value of 1/2 unit each.  

TOWN OF ALEXANDER
PROPOSED ALEXANDER WATER DISTRICT NO. 6

OPINION OF PROBABLE COST
PUBLIC WELL SUPPLY

Alternative No. 2



06/04/19 Revised 07/15/19

ITEM DESCRIPTION UNIT
ESTIMATED 

QUANTITY

ESTIMATED UNIT 

PRICE

ESTIMATED 

TOTAL

W‐1a Furnish and Install 8‐Inch Diameter PVC Water Main Complete LF 94,418 $34.00 $3,210,212

W‐1b Furnish and Install 12‐Inch Diameter PVC Water Main Complete LF 0 $46.25 $0

W‐2a Directional Drill with 12‐Inch Diameter Water Main (HDPE) LF 0 $150.00 $0

W‐3a Boring with 24‐inch Casing Pipe including 8‐Inch Carrier Pipe LF 0 $437.50 $0

W‐4a Furnish and Install 8‐Inch In‐Line Gate Valves Complete EA 79 $1,500.00 $118,023

W‐4b Furnish and Install 12‐Inch In‐Line Gate Valves Complete EA 0 $2,000.00 $0

W‐5a 8‐Inch Dry Connections to Existing Water Mains Complete EA 3 $3,750.00 $11,250

W‐5b 12‐Inch Dry Connections to Existing Water Main Complete EA 1 $5,000.00 $5,000

W‐6a
Wet Connection to Existing Water Main with 8‐Inch Tapping Sleeve 

and Valve
EA 0 $7,500.00 $0

W‐7 Furnish and Install Hydrant Assemblies Complete EA 157 $5,250.00 $826,158

W‐8 Furnish and Install New Short Side Water Service EA 95 $1,950.00 $185,250

W‐9 Furnish and Install New Long Side Water Service EA 95 $2,300.00 $218,500

W‐10 Rock Excavation CY 944 $75.00 $70,814

W‐11 Compaction  LS 1 $3,000.00 $3,000

W‐12 Allowance LS 1 $17,000.00 $17,000

W‐14
Maintenance and Protection of Traffic Including Signs and Flagperson 

Meeting NYSDOT Requirements
LS 1

3% of sum

W‐1:W‐11
$139,956

W‐15 Mobilization LS 1
3% of sum

W‐1:W‐11
$139,956

W‐16 PRV Vaults EA 3 $35,500.00 $106,500

SUBTOTAL = $5,051,618

CONTINGENCY (7%) = $353,613

CONSTRUCTION SUBTOTAL = $5,405,231

LEGAL & ADMINSTRATION (4%) = $216,209

ENGINEERING (5%) = $270,262

CONSTRUCTION ADMINISTRATION AND OBSERVATION (7%) = $378,366

TOTAL = $6,270,068

TOTAL ESTIMATED CAPITAL COST $6,270,000

RURAL DEVELOPMENT GRANT $2,696,000

LOAN $3,574,000

LOAN TERM (years) 38

INTEREST RATE 2.750%

DEBT SERVICE $152,780

NUMBER OF UNITS 190 *

ANNUAL DEBT SERVICE PER UNIT $804

ESTIMATED ANNUAL WATER COST ($6.42/1,000 gallons, 60,000 gallons/year) $385

ESTIMATED TOTAL ANNUAL UNIT COST $1,189

TOWN OF ALEXANDER

PROPOSED WATER DISTRICT NO. 6

OPINION OF PROBABLE COST

NEW WATER DISTRIBUTION SYSTEM

*There is a difference in the unit calculation between the Town and USDA Rural Development regarding the classification of 

developable vacant parcels.  190 units are used above based on the Town Classification. 199.5 will be used by Rural Development 

as 19 more units were classified as "Developable" at a value of 1/2 unit each.  
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Town of Alexander WD No. 6 Fire Flow Analysis
5/23/2019

Scenario I Scenario II
Average Day Demand (60 gpm) Average Day Demand (60 gpm)

All Dodgson Road BPS Pumps OFF Dodgson Rd Pumps ON Q = 700 gpm

Tank @ 1170' Tank @ 1170'

Location Q @ 20 psi Location Q @ 20 psi

1 850* 1 1525*

2 850* 2 1525*

3 850* 3 1525*

4 825* 4 1500*

5 800* 5 1475*

6 700 6 875

7 1225 7 1950

*20 psi at High Pt Stannard Road *20 psi at High Pt Stannard Road

Scenario III Scenario IV
Max (2X) Day Demand (120 gpm) Max (2X) Day Demand (120 gpm)

All Dodgson Road BPS Pumps OFF Dodgson Rd Pumps ON Q = 700 gpm

Tank @ 1170' Tank @ 1170'

Location Q @ 20 psi Pressure Location Q @ 20 psi

1 800* 111.25 1 1500*

2 800* 101.72 2 1500*

3 800* 103.89 3 1500*

4 750* 88.72 4 1450*

5 750* 102.05 5 1400*

6 675 50.59 6 850

7 1100 97.89 7 1800

*20 psi at High Pt Stannard Road *20 psi at High Pt Stannard Road
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Unit Definitions 

 
 
 
 

  



 
Water District No. 6 Benefit Basis 

Unit Definition 
 

All parcels within Water District No. 6 which are assessed units, will only be charged an 
administrative charge of $10.00/year until such time that the parcel has access to the public water 
system. 

 
Each single-family residential dwelling shall be considered one unit. Included in this category will be 
single-family houses, mobile homes, and manufactured homes. Multiple single-family dwellings on 
the same parcel of land will each be considered an individual unit. Each additional livable area for 
apartments, duplexes, triplexes, etc. will be assessed 0.5 units for each additional livable area above 
the base unit of one.  Seasonal or non-continuous occupancy will not be taken into consideration when 
determining what constitutes a unit. Any facility will be considered as a minimum of one unit. 
 
All vacant land currently in a certified agricultural district is exempt and will not be assessed. 
 
All parcels of vacant land which are developable will each be assessed 0.1 units. 
 
All vacant parcels that are classified as "not developable," as set forth in this Map, Plan, and Report, 
shall be assessed the sum of Ten and No More Dollars ($10.00 and No More), per year, excluding 
agriculture district properties. 
 
Non-residential, recreational, educational, commercial and industrial and agricultural facilities will be 
assigned an equivalent number of units based on the greater of the two methods as follows: 
 

1. The average daily usage divided by 300 gpd 
(Average Daily Usage ÷ 300 = number of units). 

 
2. Expected average daily usage (based on type of facility) divided by 300 gpd. Type of facility 

and expected flow rates (gals/day) are listed below. 
 

Exceptions: 
 

a. Agricultural Facilities will be assessed one fifth (1/5) of the number of units 
determined by method 1 or 2, but only if connected to system. 
 

b. Other users that do not fit within these definitions will be assessed as determined by 
the Town Board, ie seasonal facilities. 

 
 

Type of Facility 

Flow Rate Per Person Flow Rate Per Unit 

(Gals./day) (Gals./day) 
Campgrounds (Recreational Vehicle - Per site) 
 Sewered sites  100 

 Central Facilities   

 Served Sites, 300' Radius  100 

 Peripheral Sites, 500' Radius  75 

Subtractions from above   

 No Showers  25 



Type of Facility 

Flow Rate Per Person Flow Rate Per Unit 

(Gals./day) (Gals./day) 
Dual Service (Central Facilities and Sewered facilities 
overlapping the central) 

 25 

Campgrounds (Summer Camp) 
 Central Facilities 50  

 Separate Facilities   

 Toilet 10  

 Shower 25  

 Kitchen 10  

Camps, Day 13  
 Add for lunch 3  

 Add for showers 5  

Carwash, assuming no recycle 
 Tunnel, Per Car  80 

 Rollover, per Car  40 

 Wandwash, per 5 minutes cycle  20 

Churches - Per seat   3 
(With Catering - add food service value)   

Clubs 
Country     

 Per Resident Member  75 

 Per Non-Resident Member  25 

Factories  
 Per person/shift 25  

 Add for showers 10  

Food Service Operations (Per Seat)   
 Ordinary Restaurant  35 

 24-Hour Restaurant  50 

 Restaurant along Freeway  70 

 Tavern (little food service)  20 

 Curb service (Drive-in per car)  50 

 Catering, or Banquet Facilities 20  

Hair Dresser  

 Per Station  170 

Hospitals  

 Per bed  175 

Hotels  

 Per Room  120 

add for banquet Facilities,     

 Theatre, night club, as applicable     

Institutions (other than hospitals) 

      Per person 125  

Laundromats  

 (Per machine)  580 

Motels 
 Per Living Unit  100 

 with Kitchen  150 



Type of Facility 

Flow Rate Per Person Flow Rate Per Unit 

(Gals./day) (Gals./day) 
Office Building (per use) 
 Per Employee 15  

 Per Square Foot  0.1 

 Dentist - Per chair/day  750 

Parks (per picnicker) 
 Restrooms only 5  

 Showers and Restroom 10  

Service Stations  
 Per toilet (not including car wash)  400 

Shopping Centers  
 (Per sq. ft. -food extra)  0.1 

 Per Employee 15  

 Per Toilet  400 

 
(1) Derived from Table 3. “Expected Hydraulic Loading Rates”, Design Standards for Wastewater Treatment Works Intermediate Size Sewage 
Facilities 1988. 
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Rural Development • Syracuse State Office 

441 S. Salina St., Suite 357 • Syracuse, NY  13202 
Voice (315) 477-6465 • Fax (855) 477-8536 • TDD (315) 477-6447 

Web:http://www.rd.usda.gov/ny • Email: brenda.smith@ny.usda.gov 
 

USDA is an equal opportunity provider, employer and lender 
 

If you wish to file a Civil Rights program complaint of discrimination, complete the USDA Program Discrimination Complaint Form (PDF), 
found online at http://www.ascr.usda.gov/complaint_filing_cust.html, or at any USDA office, or call (866) 632-9992 to request the form. You 
may also write a letter containing all of the information requested in the form. Send your completed complaint form or letter to us by mail at 
U.S. Department of Agriculture, Director, Office of Adjudication, 1400 Independence Avenue, S.W., Washington, D.C. 20250-9410, by fax 
(202) 690-7442 or email at program.intake@usda.gov. 

 

August 22, 2019 
 
 
Joseph Higley, Supervisor 
Town of Alexander 
3350 Church St., PO Box 248 
Alexander, NY  14005 
 
 
SUBJECT: Recipient Name:  Town of Alexander 

Project Name:  Water District #6 
Letter of Conditions Water Application 
CFDA NUMBER - 10.760 
 

Dear Mr. Higley: 
 
This letter establishes conditions which must be understood and agreed to by you before 
further consideration may be given to your application.  The loan and/or grant will be 
administered on behalf of the Rural Utilities Service (RUS) by the State and Area staff of 
USDA Rural Development, both of which are referred to throughout this letter as the 
Agency.  Any changes in project cost, source of funds, scope of project, or any other 
significant changes in the project or applicant must be reported to and concurred with by 
the Agency by written amendment to this letter.  If significant changes are made without 
obtaining such concurrence, the Agency may discontinue processing of the application. 
 
All conditions set forth under Section III – Requirements Prior to Advertising for Bids 
must be met within 6 months of the date of this letter.  If you have not met these 
conditions, the Agency reserves the right to discontinue the processing of your 
application. 
 
If you agree to meet the conditions set forth in this letter and desire further consideration be 
given to your application, please complete and return the following forms within 7 days: 
 

Form RD 1942-46, “Letter of Intent to Meet Conditions”  
Form RD 1940-1, “Request for Obligation of Funds”  
RUS Bulletin 1780-12, “Water and Waste System Grant Agreement” 
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The loan/grant will be considered approved on the date Form RD 1940-1, “Request for 
Obligation of Funds,” is signed by the approving official.  Thus, this letter in itself does 
not constitute loan and/or grant approval, nor does it ensure that funds are or will be 
available for the project.  When funds are available, the Form 1940-1 will be provided to 
you for your signature.  After you sign and return the form to the Agency, the request will 
be processed and loan/grant funds will be approved and obligated.   
 
You may access information and regulations referenced in this letter at our website 
located at www.rd.usda.gov.   
 
The conditions are as follows: 
 
SECTION I - PROJECT DETAIL 
 
1. Project Description – Funds will be used to create water district #6 in the Town 
of Alexander which is in Genesee County, NY.  This project will extend public water 
service to 186 residential and 4 other users in the town that currently do not have safe 
potable water.  
 
Facilities will be designed and constructed in accordance with sound engineering practices 
and must meet the requirements of Federal, State, and local agencies.  The proposed 
facility design must be based on the Preliminary Engineering Report (PER) as concurred 
with by the Agency.   
 
2.   Project Funding – The Agency is offering the following funding for your project: 
 

Agency Loan -     $3,570,000 
Agency Grant -    $2,700,000 

        TOTAL PROJECT COST -  $6,270,000 
 
This funding is offered based on the amounts stated above. 
 
Any changes in funding sources following obligation of Agency funds must be reported to 
the processing official.  If you have not done so already, please notify the Agency 
immediately if you intend to pursue additional funding sources not detailed above. 
 
If additional funds are received from other funding sources after commitment of Agency 
funds – or if a hardship or eligibility determination letter is received, the addition of these 
funds could jeopardize Agency funding and be grounds for the de-obligation of grant 
and/or loan.  Any additional costs or conditions associated with these additional funds are 
not eligible and will be the responsibility of the applicant. 
 
Project feasibility and funding will be reassessed if there is a significant change in project 
costs after bids are received.  If actual project costs exceed the project cost estimates, an 
additional contribution by the Owner may be necessary.  Prior to advertisement for 
construction bids, you must provide evidence of applicant contributions and approval of 
other funding sources.  This evidence should include a copy of the commitment letter.  
 

http://www.rd.usda.gov/
http://www.rd.usda.gov/
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Agency funds will not be used to pre-finance funds committed to the project from other 
sources. 
 
3. Project Budget – Funding from all sources has been budgeted for the estimated 
expenditures as follows:  

 
Project Costs:      Total Budgeted: 
 

Legal Fees - Local Attorney   $     16,500 
Legal Fees - Bond Counsel   $     17,000 
Interest - Interim   $     98,000 
Fiscal Coordination   $     20,000 
Land and Rights-of-Way   $       5,000 
Single Audit   $     15,000 
Environmental Report     $     12,500 
Engineering Fees   $   648,000 
     Includes: 

Design    $270,000   
Construction Administration  $378,000   

Construction   $5,050,000 
Miscellaneous   $       4,000 
Contingency   $   356,000 
Grant Administration   $     28,000 
TOTAL   $6,270,000 

 
Obligated loan or grant funds not needed to complete the proposed project will be 
deobligated prior to start of construction.  Any reduction will be applied to grant funds 
first.  An amended letter of conditions will be issued for any changes to the total project 
budget.  
 
SECTION II – LOAN AND GRANT TERMS 
 
4. Repayment – The interest rate will be the lower of the rate in effect at the time of 
loan approval or the time of loan closing, unless you request otherwise.  Should the 
interest rate be reduced, the payment will be recalculated to the lower amount.   
 
Your loan will be scheduled for repayment over a period of 38 years.  Payments will be 
determined by bond counsel with semi-annual payments of interest and annual payments 
of principal.  The interest will be the rate of 2.750%.  The precise payment amount will be 
based on the interest rate at which the loan is closed. 
 
The payment due date will be established as the day that the loan closes.  Due dates falling 
on the 29th, 30th, and 31st day of the month will be avoided.   
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5. Security – The loan will be secured by a General Obligation Bond with first lien 
position in the amount of $3,570,000.  The bond will be fully registered as to both 
principal and interest in the name of the United States of America, Acting through Rural 
Utilities Service, United States Department of Agriculture. 
 
The bond and any ordinance or resolution relating thereto must not contain any provision 
in conflict with the Agency Loan Resolution, applicable regulations, or its authorizing 
law.  In particular, there must be no defeasance or refinancing clause in conflict with the 
graduation requirements of 7 U.S.C. 1983. 

 
Additional security requirements are contained in RUS Bulletin 1780-12, “Water and 
Waste System Grant Agreement,” and RUS Bulletin 1780-27, “Loan Resolution (Public 
Bodies).”  A draft of all security instruments, including draft bond resolution, must be 
reviewed and concurred in by the Agency prior to advertising for bids.  The Bond 
Resolution and Loan Resolution must be duly adopted and executed prior to start of 
construction or loan closing, whichever occurs first.  The Grant Agreement must be fully 
executed prior to the first disbursement of grant funds.   
 
6. Electronic Payments – Payments will be made on the day your payment is due 
through an electronic preauthorized debit system.  You will be required to complete Form 
RD 3550-28, “Authorization Agreement for Preauthorized Payments,” for all new and 
existing indebtedness to the Agency prior to loan closing.  It will allow for your payment 
to be electronically debited from your account on the day your payment is due.  
 
7. Construction Completion Timeframe - All projects must be completed, and all 
funds disbursed within five years of obligation.  If funds are not disbursed within five 
years of obligation, you must submit to the Agency a written request for extension of time 
with adequate justification of circumstances beyond your control.  Requests for waivers 
beyond the initial extension will be submitted to the Assistant Administrator for 
concurrence. 
 
8.   Disbursement of Agency Funds - Agency funds will be disbursed into the 
borrower’s depository account through an electronic transfer system.  SF 3881, “ACH 
Vendor/Miscellaneous Payment Enrollment Form,” must be completed and submitted to 
the Agency prior to advertising for bids.   
 
Any applicant contribution will be the first funds expended, followed by other funding 
sources.  Interim financing or Agency loan funds will be expended after all other funding 
sources unless a written agreement is reached with all other funding sources on how funds 
are to be disbursed prior to start of construction or loan closing, whichever occurs first.  
Interim financing funds or Agency loan funds must be used prior to the use of Agency 
grant funds.  The Grant Agreement must not be closed, and funds must not be disbursed 
prior to loan funds except as specified in RUS Instruction 1780.45(d).  In the unlikely 
event the Agency mistakenly disburses funds, the funds will be remitted back to the 
Agency electronically. 
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Grant funds are to be deposited in an interest-bearing account (exception provided below) 
in accordance with 2 CFR Part 200 and interest in excess of $500 per year remitted to the 
Agency.  The funds should be disbursed by the recipient immediately upon receipt and 
there should be little interest accrual on the Federal funds.  Recipients shall maintain 
advances of Federal funds in interest-bearing accounts, unless:  
 

a. The recipient receives less than $120,000 in Federal awards per year. 
 

b. The best reasonably available interest-bearing account would not be expected to 
earn interest in excess of $500 per year on Federal cash balances. 

 
c. The depository would require an average or minimum balance so high that it 

would not be feasible within the expected Federal and non-Federal cash 
resources. 

 
d. A foreign government or banking system prohibits or precludes interest-bearing 

accounts. 
 
9. Reserves – Reserves must be properly budgeted to maintain the financial viability 
and sustainability of any operation.  Reserves are important to fund unanticipated 
emergency maintenance and repairs and assist with debt service should the need arise.     
   
Current assets can also be used to establish and maintain reserves for expected expenses, 
including but not limited to operation and maintenance, deferred interest during the 
construction period, and an asset management program. 
 
SECTION III –REQUIREMENTS PRIOR TO ADVERTISING FOR BIDS 

 

10. Environmental Requirements – At the conclusion of the proposal’s 
environmental review process, specific action(s) were determined necessary to avoid or 
minimize adverse environmental impacts.  As outlined in the Environmental Report dated 
July 2019, the following actions are required for successful completion of the project and 
must be adhered to during project design and construction: 
 

Applicable erosion and sedimentation control practices outlined in the "New York 
State Standards and Specifications for Erosion and Sediment Control" will be 
implemented during construction to minimize potential environmental 
consequences, including obtaining a NYS SPDES general permit for stormwater 
discharges from construction activities. 
 
Utility lines will cross areas designated as floodplains but there will be no effect 
on flood flows or flood elevations incurred by this project.  The project will be 
completed in compliance with Town flood control ordinances. Actual wetland 
boundaries must be field verified by a qualified wetland professional along the 
project site.   
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Permits will be obtained, as needed, from the New York State Department of 
Environmental Conservation and/or the U.S. Army Corps of Engineers for work in 
any streams, waterways, waterbodies, wetlands, coastal areas, and sources of 
water.   
 
The Town will comply with the provisions of Section 305(4) and complete the 
Notice process needed for the authorization of the Department of Agriculture and 
Markets.  
 
Until the proposed project is complete the USFWS website at:  
http://www.fws.gov/northeast/nyfo/es/Section7.htm should be checked every 90 
days to ensure that listed species presence/absence information for the proposed 
project is current.  For the Northern Long Eared Bat (NLEB), the Town will 
comply with the 4(d) rule for any tree cutting.    
 
Section 106 review: This project will implement the use of the Nationwide 
Programmatic Agreement (NPA). The project can proceed to obligation with the 
understanding that Section 106 is completed prior to construction. Using the NPA 
does not complete the Section 106 process.  
 
a. RUS has applied the Nationwide Programmatic Agreement among the U.S. 
Department of Agriculture Rural Development Programs, National Conference of 
State Historic Preservation Officers and The Advisory Council on historic 
Preservation for Sequencing Section 106 (NPA) for this project: 1. as the applicant 
does not have the financial wherewithal, and 2. in order to avoid an impending 
pooling.  
 
b. RUS has attached the RD Staff NPA Certification Checklist and NPA 
Applicant Awareness Certification forms to this agreement. These documents 
certify that USDA RD-RUS and the applicant are aware of their roles and 
responsibilities under the NPA.   
 
c. RUS is aware that using the NPA conditionally concludes the Section 106 
process. The disbursement of funds or construction may not begin until the Section 
106 process has been completed and verified by the State Environmental 
Coordinator. 
 
The specifications for construction shall include a standard USDA RD inadvertent 
discovery provision, developed in accordance with 36 CFR § 800.13(b) and (c), as 
a condition of obligation in order to address any historic properties which might be 
inadvertently discovered or affected during project construction. 
 

The project as proposed has been evaluated to be consistent with the National 
Environmental Policy Act.  Other Federal, State, tribal, and local laws, regulations and or 
permits may apply or be required.  If the project or any project element deviates from or is 
modified from the originally-approved project, additional environmental review may be 
required. 
 

http://www.fws.gov/northeast/nyfo/es/Section7.htm
http://www.fws.gov/northeast/nyfo/es/Section7.htm
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11. Engineering Services – You are required to complete an Agreement for 
Engineering Services, using the Engineers Joint Contract Documents Committee (EJCDC) 
documents as indicated in RUS Bulletin 1780-26, “Guidance for the Use of EJCDC 
Documents on Water and Waste Projects with RUS Financial Assistance,” or other 
approved form of agreement.  The Agency will provide concurrence prior to advertising 
for bids and must approve any modifications to this agreement.   
 
12. Contract Documents, Final Plans, and Specifications 
 

a. The contract documents must consist of the EJCDC construction contract 
documents as indicated in RUS Bulletin 1780-26 or other Agency-approved forms 
of agreement. 

 
b. The contract documents, final plans, and specifications must comply with RUS 

Instruction 1780, Subpart C – Planning, Designing, Bidding, Contracting, 
Constructing and Inspections, and must be submitted to the Agency for 
concurrence prior to advertising for bids along with an updated cost estimate.  The 
Agency may require another updated cost estimate if a significant amount of time 
elapses between the original submission and advertising for bids.   
 

c. The use of any procurement method other than competitive sealed bids must be 
requested in writing and approved by the Agency. 
 

d. Seismic Requirements - All new above-ground structures, fully or partially 
enclosed, used or intended for sheltering persons or property, shall be designed 
with the appropriate seismic safety provisions in compliance with the 2016 New 
York State Uniform Fire Prevention and Building Code (the 2015 International 
Building Code with the 2016 New York State Supplement, collectively referred to 
as the 2016 NYS Building Code) and Rural Development implementing 
regulations for seismic safety (7 CFR Part 1792, Subpart C).  For each applicable 
structure, borrowers and grant recipients must provide Rural Development a 
written acknowledgment from a registered architect or engineer, licensed in the 
State where the structure is being built and responsible for the design, stating that 
seismic provisions pursuant to Section 1792.103(b) and the 2016 NYS Building 
Code have been used in the design of the structure.  This acknowledgement shall 
include the date of the model code or standards used for the seismic design of the 
project, the seismic use group, and the seismic factor for each structure. 
 

e. Other Code Requirements - All new structures in the State of New York shall meet 
the requirements of the 2015 International Energy Conservation Code and the 
2016 Supplement to the New York State Energy Conservation Construction Code 
(collectively referred to as the 2016 NYS Energy Code).  The applicant is 
responsible for providing the required certifications and Building Permits. 
 

f. All Rural Development funded construction projects require prevailing New York 
State Wage Rates.  Any construction contract requiring Federal Wage Rates (For 
ARC, HUD, or EDA, etc.) must include the Labor Standards Provision 29 CFR 
5.5. 
 



8 
 

g. Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division 
A - Agriculture, Rural Development, Food and Drug Administration, and Related 
Agencies Appropriations Act, 2017) and subsequent statutes mandating domestic 
preference applies a new American Iron and Steel (AIS) requirement to obligations 
made after May 5th, 2017:  
(1) No Federal funds made available for this fiscal year for the rural water, waste 
water, waste disposal, and solid waste management programs authorized by the 
Consolidated Farm and Rural Development Act (7 U.S.C. 1926 et seq.) shall be 
used for a project for the construction, alteration, maintenance, or repair of a 
public water or wastewater system unless all of the iron and steel products used in 
the project are produced in the United States.  
(2) The term “iron and steel products” means the following products made 
primarily of iron or steel: lined or unlined pipes and fittings, manhole covers and 
other municipal castings, hydrants, tanks, flanges, pipe clamps and restraints, 
valves, structural steel, reinforced precast concrete, and construction materials.  
(3) The requirement shall not apply in any case or category of cases in which the 
Secretary of Agriculture (in this section referred to as the “Secretary”) or the 
designee of the Secretary finds that—  

(a) applying the requirement would be inconsistent with the public interest;  
(b) iron and steel products are not produced in the United States in 
sufficient and reasonably available quantities or of a satisfactory quality; or  
(c) inclusion of iron and steel products produced in the United States will 
increase the cost of the overall project by more than 25 percent. 

Owners are ultimately responsible for compliance with AIS requirements and will 
be responsible for the following:  

(a) Signing loan resolutions, grant agreements and letters of intent to meet 
conditions which include AIS language, accepting AIS requirements in 
those documents and in the letter of conditions.  
(b) Signing change orders (i.e. C-941 of EJCDC) and partial payment 
estimates (i.e. C-620 of EJCDC) and thereby acknowledging responsibility 
for compliance with American and Iron Steel requirements.  
(c) Obtaining the certification letters from the consulting engineer upon 
substantial completion of the project and maintaining this documentation 
for the life of the loan.  
(d) Where the owner provides their own engineering and/or construction 
services, providing copies of engineers’, contractors’, and manufacturers’ 
certification letters (as applicable) to the Agency to insert into the Agency 
file. All certification letters must be kept in the engineer’s project file and 
on site during construction. For Owner Construction (Force Account), all 
clauses from Section 17 must be included in the Agreement for 
Engineering Services.  
(e) Where the owner directly procures AIS products, including AIS clauses 
in the procurement contracts and obtaining manufacturers’ certification 
letters and providing copies to consulting engineers and contractors. 
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13. Legal Services – You are required to execute a legal services agreement with your 
attorney and bond counsel, if applicable, for any legal work needed in connection with 
this project.  The agreement should stipulate an hourly rate for the work, with a “not to 
exceed” amount for the services, including reimbursable expenses.  RUS Bulletin 1780-7, 
“Legal Services Agreement,” or similar format may be used.  The Agency will provide 
concurrence prior to advertising for bids.  Any changes to the fees or services spelled out 
in the original agreement must be reflected in an amendment to the agreement and have 
prior Agency concurrence. 
 
14. Property Rights - Prior to advertising for bids, you and your legal counsel must 
furnish satisfactory evidence that you have or can obtain adequate continuous and valid 
control over the lands and rights-of-way needed for the project.  Acquisitions of necessary 
land and rights must be accomplished in accordance with the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act.  Such control over the lands and 
rights will be evidenced by the following: 
 

a. Right-of-Way Map – Your engineer will provide a map clearly showing the 
location of all lands and rights-of-way needed for the project.  The map must 
designate public and private lands and rights and the appropriate legal ownership 
thereof.   
 

b. Form RD 442-21, “Right-of-Way Certificate” – You will provide a certification 
on this form that all right-of-way requirements have been obtained for the 
proposed project.   
 

c. Form RD 442-22, “Opinion of Counsel Relative to Rights-of-Way” – Your 
attorney will provide a certification and legal opinion on this form addressing 
rights-of-way, easements, and title.   
 

d. Certificate as to Title to Project Site - Title to land essential to the successful 
operation of facilities or title to facilities being purchased, must not contain any 
restrictions that will adversely affect the suitability, successful operation, security 
value, or transferability of the facility.  The Certificate must be completed by your 
Attorney and submitted to the local office for review. 
 

The approving official may waive title defects or restrictions, such as utility easements, 
that do not adversely affect the suitability, successful operation, security value, or 
transferability of the facility.  Any such waivers must be provided by the approving 
official in writing prior to closing or the start of construction, whichever occurs first. 
 
You are responsible for the acquisition of all property rights necessary for the project and 
for determining that prices paid are reasonable and fair.  The Agency may require an 
appraisal by an independent appraiser or Agency employee in order to validate the price to 
be paid. 
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15.  System Policies, Procedures, Contracts, and Agreements – The facility must be 
operated on a sound business plan.  You must adopt policies, procedures, and/or 
ordinances outlining the conditions of service and use of the proposed system.  Mandatory 
connection policies should be used where enforceable.  The policies, procedures, and/or 
ordinances must contain an effective collection policy for accounts not paid in full within 
a specified number of days after the date of billing.  They should include appropriate late 
fees, specified timeframes for disconnection of service, and reconnection fees.  A draft of 
these policies, procedures, and/or ordinances must be submitted for Agency review and 
concurrence, along with the documents below, before closing instructions may be issued 
unless otherwise stated.  
 

a. Conflict of Interest Policy – Prior to obligation of funds, you must certify in 
writing that your organization has in place an up-to-date written policy on conflict 
of interest.  The policy will include, at a minimum: (1) a requirement for those 
with a conflict or potential conflict to disclose the conflict/potential conflict; (2) a 
clause that prohibits interested members of the applicant’s governing body from 
voting on any matter in which there is a conflict, and (3) a description of the 
specific process by which the governing body will manage identified or potential 
conflicts.  

 
You must also submit a disclosure of planned or potential transactions related to 
the use of Federal funds that may constitute or present the appearance of personal 
or organizational conflict of interest.  Disclosure must be in the form of a written 
letter signed and dated by the applicant’s official.  A negative disclosure in the 
same format is required if no conflicts are anticipated.   
 
Sample conflict of interest policies may be found at the National Council of 
Nonprofits website, https://www.councilofnonprofits.org/tools-resources/conflict-
of-interest, or in Internal Revenue Service Form 1023, Appendix A, “Sample 
Conflict of Interest Policy,” at http://www.irs.gov/pub/irs-pdf/i1023.pdf.  Though 
these examples reference non-profit corporations, the requirement applies to all 
types of Agency borrowers.   

 
Assistance in developing a conflict of interest policy is available through Agency-
contracted technical assistance providers if desired.  
  

b. Water Purchase Contract – You propose to purchase water services from the 
Town of Batavia.  This purchase arrangement must be evidenced by a water 
purchase contract.  A draft of the proposed contract must be submitted to the 
Agency for review and concurrence prior to advertising for bids.  The draft 
contract must meet the requirements of RUS Instruction 1780.62.    
 

c. Contracts for Other Services/Lease Agreement – Drafts of any contracts or 
other forms of agreements for other services, including audit, management, 
operation, and maintenance, or lease agreements covering real property essential to 
the successful operation of the facility, must be submitted to the Agency for 
review and concurrence prior to advertising for bids. 
 

https://www.councilofnonprofits.org/tools-resources/conflict-of-interest
https://www.councilofnonprofits.org/tools-resources/conflict-of-interest
https://www.councilofnonprofits.org/tools-resources/conflict-of-interest
https://www.councilofnonprofits.org/tools-resources/conflict-of-interest
http://www.irs.gov/pub/irs-pdf/i1023.pdf
http://www.irs.gov/pub/irs-pdf/i1023.pdf
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d. Other agreements with governments or other entities regarding joint operation of 
facilities, granting authority to Agency borrower for providing service within 
another entity’s service area, etc. The draft agreement must receive Agency 
concurrence prior to advertising for bids. 

 
Fully executed copies of any policies, procedures, ordinances, contracts, or agreements 
must be submitted prior to loan closing, with the exception of the conflict of interest 
policy, which must be in place prior to obligation of funds. 
 
16.  Closing Instructions – The Agency will prepare closing instructions as soon as 
the requirements of the previous paragraphs are complete, as well as a draft of the security 
instrument(s).  Closing instructions must be obtained prior to advertising for bids.  The 
applicant must retain the services of a recognized bond counsel to prepare bonding 
documents and issue the required opinions. 

 
a. Preliminary Opinion – Bond Counsel must issue a preliminary opinion that the 

applicant is legally organized and that all requirements of New York Law have 
been complied with to date.  The opinion must be accompanied by the proposed 
form of the bond, proposed form of details resolution, a copy of the Bond 
Resolution, and the proposed form of final approving opinion.  Rural Development 
must receive written closing instructions from the Office of the General Counsel, 
USDA, prior to the award of contracts or commencement of construction. 

 
b. Final Opinion – Bond Counsel will be required to prepare final closing documents, 

including final draft of the bond, proposed maturity schedule, final draft of details 
resolution, and final approving opinion for authorization by Rural Development to 
close.  The final opinion must be an unqualified opinion on the legality of the 
bonds to be issued. 

 
c. Closing – The loan will be closed by the municipal attorney using instructions 

issued by Bond Counsel, OGC, and USDA Rural Development. 
 
17. Interim Financing – For all loans exceeding $500,000, where loan funds can be 
borrowed at reasonable interest rates on an interim basis from commercial sources for the 
construction period, such interim financing will be used to preclude the necessity for 
multiple advances of Agency loan funds.  You must provide the Agency with a copy of 
the interim loan financing agreement for review prior to advertising for bids.  The Agency 
approving official may make an exception when interim financing is cost prohibitive or 
unavailable.  Grant funds from the Agency will be disbursed by multiple advances 
through electronic transfer of funds after interim financing or Agency loan funds are 
expended, in accordance with RUS Instruction 1780.45. 

 
18. Construction Account – You must establish a construction account for all funds 
related to the project.  Construction funds will be deposited with an acceptable financial 
institution or depository that meets the requirements of 31 CFR Part 202.  A separate 
account will not be required for Federal funds and other funds; however, the recipient 
must be able to separately identify, report, and account for all Federal funds, including the 
receipt, obligation and expenditure of funds.  Financial institutions or depositaries 
accepting deposits of public funds and providing other financial agency services to the 
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Federal Government are required to pledge adequate, acceptable securities as collateral, in 
accordance with 31 CFR Part 202.  All funds in the account will be secured by a collateral 
pledge equaling at least 100% of the highest amount of funds expected to be deposited in 
the construction account at any one time.  Your financial institution can provide additional 
guidance on collateral pledge requirements.   
 
Agency funds will be disbursed into the borrower’s depository account through an 
electronic transfer system.  SF 3881, “ACH Vendor/Miscellaneous Payment Enrollment 
Form,” must be completed and submitted to the Agency prior to advertising for bids.   
 
19. System Users – This letter of conditions is based upon your indication at 
application that there will be at least 185 residential users, 5 non-residential users, and 
 0 bulk / wholesale users on the proposed system when construction is completed.   
 
Before the Agency can agree to the project being advertised for construction bids, you 
must certify that the number of users indicated at application are currently using the 
system or signed up to use the system once it is operational.   
 
If the actual number of existing and/or proposed users that have signed up for service is 
less than the number indicated at the time of application, you must provide the Agency 
with a written plan on how you will obtain the necessary revenue to adequately cash flow 
the expected operation, maintenance, debt service, and reserve requirements of the 
proposed project (e.g., increase user rates, sign up an adequate number of other users, 
reduce project scope, etc.).  Similar action is required if there is cause to modify the 
anticipated flows or volumes presented following approval.   
 
If you are relying on mandatory connection requirements, you must provide evidence of 
the authorizing ordinance or statute along with your user certification.   
 
If you are not relying on mandatory connection requirements, the following items apply: 
 

a. Positive Program to Encourage Connections – You must provide a positive 
program to encourage connection by all users as soon as service is available.  The 
program will be reviewed by the Agency prior to advertising for bids.  A guide for 
developing your positive program is available from the Agency. 
 

b. Water User Agreements – Individual users outside of the municipality will be 
required to execute a Water Users Agreement prior to advertising for construction 
bids.  The amount of cash contributions required will be set by you and concurred 
with by the Agency.  Contributions should be an amount high enough to indicate 
sincere interest on the part of the potential user, but not so high as to preclude 
service to low income families and have a deadline for the contribution to be used 
or forfeited.  RUS Bulletin 1780-9, “Water Users Agreement,” or similar 
agreement may be used. 
 

c. Service Declination Statement – Each potential user who is located along 
planned lines and declines the offered service will be provided an opportunity to 
sign a “Service Declination Statement.” 
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20. Other Funding – Prior to advertising for bids, you must provide evidence of 
applicant contributions and approval of other funding sources.  This evidence should 
include a copy of the commitment letter from each source. 
 
21.   Proposed Operating Budget – You must establish and/or maintain a rate 
schedule that provides adequate income to meet the minimum requirements for operation 
and maintenance (O&M), debt service, and reserves.  Prior to advertising for bids, you 
must submit a proposed annual operating budget to the Agency which supports the 
operation, maintenance, debt service, and reserves, as well as your proposed rate schedule.  
The operating budget should be based on a typical year cash flow after completion of the 
construction phase and should be signed by the appropriate official of your organization.  
Form RD 442-7, “Operating Budget,” or similar format may be utilized for this purpose.  
It is expected that O&M will change over each successive year and user rates will need to 
be adjusted on a regular basis.  
 
Technical assistance is available at no cost to help you evaluate and complete a rate 
analysis on your system.  This assistance is available free to your organization.  If you are 
interested, please contact our office for information. 

 
22. Permits –The owner or responsible party will be required to obtain all applicable 
permits for the project, prior to advertising for bids.  The consulting engineer must submit 
written evidence that all applicable permits required prior to construction have been 
obtained with submission to the Agency of the final plans, specifications, and bid 
documents.    
 
A copy of the NYS Department of Health approval of the final plans and specifications 
must be provided to the Agency.  This approval must state that the system, as improved, 
will comply with the requirements of USEPA PL93-523 and Part 5 of the NYS Sanitary 
Code.  If the proposal is to develop or enlarge a source of water, the applicant must obtain 
approval of NYS DEC under ECL Article 15.   
 
23.   Vulnerability Assessment/Emergency Response Plan (VA/ERP) – The Agency 
requires all financed water and wastewater systems to have a VA/ERP in place.  
Borrowers with existing systems must provide a certification that a VA/ERP has been 
completed prior to advertising for bids.  The VA/ERP documents themselves are not 
submitted to the Agency.  The VA/ERP must address potential impacts from natural 
disasters and other emergency events.  In particular, it should include plans to address 
impacts of flash flooding in areas where severe drought or wildfires occur.  The 
documents should be reviewed and updated every three years at a minimum.   
 
For new systems, see Section V of this letter of conditions.  For VA/ERP requirements 
throughout the life of the loan, see Section VII.  Technical assistance at no cost is 
available in preparing these documents. 
 
24. Bid Authorization - Once all the conditions outlined in Section III of this letter 
have been met, the Agency will authorize you to advertise the project for construction 
bids.  Such advertisement must be in accordance with applicable State statutes.   
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SECTION IV - REQUIREMENTS PRIOR TO START OF CONSTRUCTION 
 
25. Bid Tabulation – Immediately after bid opening, you must provide the Agency 
with the bid tabulation and your engineer’s evaluation of bids and recommendations for 
contract awards.  If the Agency agrees that the construction bids received are acceptable, 
adequate funds are available to cover the total project costs, and all the requirements of 
Section III of this letter have been satisfied, the Agency will authorize you to issue the 
Notice of Award.   
 

a. Cost Overruns - If bids are higher than expected, or if unexpected construction 
problems are encountered, you must utilize all options to reduce cost overruns.  
Negotiations, redesign, use of bidding alternatives, rebidding or other means will 
be considered prior to commitment of subsequent funding by the Agency.  Any 
requests for subsequent funding to cover cost overruns will be contingent on the 
availability of funds.  Cost overruns exceeding 20% of the development cost at 
time of loan or grant approval or where the scope of the original purpose has 
changed will compete for funds with all other applications on hand as of that date. 
 

b. Excess Funds - If bids are lower than anticipated at time of obligation, excess 
funds must be deobligated prior to start of construction except in the cases 
addressed in this paragraph.  In cases where the original PER for the project 
included items that were not bid, or were bid as an alternate, the State Office 
official may modify the project to fully utilize obligated funds for those items.  
Amendments to the PER, ER, and letter of conditions may be needed for any work 
not included in the original project scope.  In all cases, prior to start of 
construction, excess funds will be deobligated, with grant funds being deobligated 
first.  Excess funds do not include contingency funds as described in this letter. 

 
26. Contract Review – Your attorney will certify that the executed contract 
documents, including performance and payment, if required, are adequate and that the 
persons executing these documents have been properly authorized to do so in accordance 
with RUS Instruction 1780.61(b). 
 
Once your attorney has certified that they are acceptable, the contract documents will be 
submitted to the Agency for its concurrence.  The Notice to Proceed cannot be issued until 
the Agency has concurred with the construction contracts.   
 
27.   Final Rights-of-Way – If any of the rights-of-way forms listed previously in this 
letter contain exceptions that do not adversely affect the suitability, successful operation, 
security value, or transferability of the facility, the approving official must provide a 
written waiver prior to the issuance of the Notice to Proceed.  For projects involving the 
acquisition of land, you must provide evidence that you have clear title to the land prior to 
the issuance of the Notice to Proceed.   
 
28.   Insurance and Bonding Requirements - Prior to the start of construction or loan 
closing, whichever occurs first, you must acquire and submit to the Agency proof of the 
types of insurance and bond coverage for the applicant shown below.  The use of 
deductibles may be allowed, providing you have the financial resources to cover potential 
claims requiring payment of the deductible.  The Agency strongly recommends that you 
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have your engineer, attorney, and insurance provider(s) review proposed types and 
amounts of coverage, including any exclusions and deductible provisions.  It is your 
responsibility and not that of the Agency to assure that adequate insurance and fidelity or 
employee dishonesty bond coverage is maintained.  
 

a. General Liability Insurance – Include vehicular coverage. 
 

b. Workers’ Compensation – In accordance with appropriate State laws. 
 

c. Fidelity or Employee Dishonesty Bonds – Include coverage for all persons who 
have access to funds, including persons working under a contract or management 
agreement.  Coverage may be provided either for all individual positions or 
persons, or through blanket coverage providing protection for all appropriate 
workers.  During construction, each position should be bonded in an amount equal 
to the maximum amount of funds to be under the control of that position at any 
one time.  The coverage may be increased during construction based on the 
anticipated monthly advances.  After construction and throughout the life of the 
loan, the amount of coverage must be for at least the total annual debt service of all 
outstanding Agency loans.  The Agency will be identified in the fidelity bond for 
receipt of notices.  Form RD 440-24, “Position Fidelity Schedule Bond,” or similar 
format may be used.  The Agency has determined this amount is $153,000 for each 
position to be bonded.  This amount only applies to this project.  If you have other 
outstanding loan commitments to the Agency, the required amount of coverage is 
cumulative and will need to be increased accordingly. 
 

d. National Flood Insurance - If the project involves acquisition or construction in 
designated special flood or mudslide prone areas, you must purchase a flood 
insurance policy at the time of loan closing. 
 

e. Real Property Insurance – Fire and extended coverage will normally be 
maintained on all structures except reservoirs, pipelines and other structures if 
such structures are not normally insured, and subsurface lift stations except for the 
value of electrical and pumping equipment.  The Agency will be listed as 
mortgagee on the policy when the Agency has a lien on the property.  Prior to the 
acceptance of the facility from the contractor(s), you must obtain real property 
insurance (fire and extended coverage) on all facilities identified above.   

 
Insurance types described above are required to be continued throughout the life of the 
loan.  See Section VII.   
 
29. Form AD-3031 (non-profits only) – You are required to complete and submit 
Form AD-3031 “Assurance Regarding Felony Convictions or Tax Delinquent Status for 
Corporate Applicants.” 

30.  Initial Compliance Review – The Agency will conduct an initial compliance 
review of the borrower prior to loan closing or start of construction, whichever occurs 
first, in accordance with 7 CFR 1901, Subpart E. 
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SECTION V – REQUIREMENTS PRIOR TO LOAN CLOSING 
 
Interim financing is being used.  Loan closing will occur near the end of construction 
when interim funds are about to be completely disbursed.  Documents detailed above from 
Sections II and III regarding security, electronic payments (Form 3550-28), and system 
policies, procedures, contracts, and agreements must be adopted and/or executed and 
submitted to the Agency prior to loan closing.  In addition, the following items are 
required prior to closing:   
 
31.   Vulnerability Assessment/Emergency Response Plan (VA/ERP) – The Agency 
requires all financed water and wastewater systems to have a VA/ERP in place.  New 
water or wastewater systems must provide a certification that an ERP is complete prior to 
the start of operation, and a certification that a VA is complete must be submitted within 
one year of the start of operation.  Borrowers with existing systems must provide a 
certification that a VA and ERP are completed prior to authorization to advertise for bids.  
The VA/ERP documents are not submitted to the Agency.  Technical assistance is 
available in preparing these documents at no cost to you.  The VA/ERP must address 
potential impacts from natural disasters and other emergency events.  In particular, it 
should include plans to address impacts of flash flooding in areas where severe drought or 
wildfires occur.  The documents should be reviewed and updated every three years at a 
minimum. 
 
32.   Other Requirements – All requirements contained in the Agency’s closing 
instructions, as well as any requirements of your bond counsel and/or attorney, must be 
met prior to loan closing.   
  

a. System for Award Management.  You will be required to maintain a Dun and 
Bradstreet Data Universal Numbering System (DUNS) number and maintain an 
active registration in the System for Award Management (SAM) database.  
Renewal can be done on-line at:  http://sam.gov.  This registration must be 
renewed and revalidated every twelve (12) months for as long as there are Agency 
funds to be expended.  See Appendix A. 
 
To ensure the information is current, accurate and complete, and to prevent the 
SAM account expiration, the review and updates must be performed within 365 
days of the activation date, commonly referred to as the expiration date.  The 
registration process may take up to 10 business days. (See 2 CFR Part 25 and the 
“Help” section at http://sam.gov). 
 

b. Litigation.  You are required to notify the Agency within 30 days of receiving 
notification of being involved in any type of litigation prior to loan closing or start 
of construction, whichever occurs first.  Additional documentation regarding the 
situation and litigation may be requested by the Agency. 
 

c. Certified Operator.  Evidence must be provided that your system has or will 
have, as defined by applicable State or Federal requirements, a certified operator 
available prior to the system becoming operational, or that a suitable supervisory 
agreement with a certified operator is in effect.    

http://sam.gov/
http://sam.gov/
http://sam.gov/
http://sam.gov/
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SECTION VI – REQUIREMENTS DURING CONSTRUCTION AND POST 
CONSTRUCTION 
 
33. Resident Inspector(s) – Full-time inspection is required unless you request an 
exception.  Such requests must be made in writing and the Agency must concur with the 
request.  Inspection services are to be provided by the consulting engineer unless other 
arrangements are requested in writing and concurred with by the Agency.  A resume of 
qualifications of any resident inspector(s) will be submitted to the owner and Agency for 
review and concurrence prior to the pre-construction conference.  The resident 
inspector(s) must attend the pre-construction conference. 
 
34.   Preconstruction Conference – A preconstruction conference will be held prior to 
the issuance of the Notice to Proceed.  The consulting engineer will review the planned 
development with the Agency, owner, resident inspector, attorney, contractor, other 
funders, and other interested parties, and will provide minutes of this meeting to the owner 
and Agency.   
 
35.   Inspections - The Agency requires a pre-construction conference, pre-final and 
final inspections, and a warranty inspection.  Your engineer will schedule a warranty 
inspection with the contractor and the Agency before the end of the one-year warranty 
period to address and/or resolve any warranty issues.  The Agency will conduct an 
inspection with you of your records management system at the same time and will 
continue to inspect the facility and your records system every three years for the life of the 
loan.  See Section VII of this letter.   
 
36.   Change Orders – Prior Agency concurrence is required for all Change Orders.   
 
37.   Payments – Prior Agency concurrence is required for all Invoices and Partial 
Payment Estimates before Agency funds will be released.  Requests for payment related to 
a contract or service agreement will be signed by the owner, project engineer, and 
contractor or service provider prior to Agency concurrence.  Invoices not related to a 
construction contract or service agreement will include the owner’s written concurrence. 
 
38. Use of Remaining Funds – Applicant contribution and connection or tap fees will 
be the first funds expended in the project, followed by non-Agency sources of funds.  
Remaining funds may be considered in direct proportion to the amounts obtained from 
each source and handled as follows: 
 

a. Remaining funds may be used for eligible loan and grant purposes, provided the 
use will not result in major changes to the original scope of work and the purpose 
of the loan and grant remains the same. 
 

b. Grant funds not expended for authorized purposes will be cancelled (de-obligated) 
within 90 days of the date of the Certificate of Substantial Completion.  Prior to 
actual cancellation, you and your attorney and engineer will be notified of the 
Agency’s intent to cancel the remaining funds and given appropriate appeal rights. 
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c. Loan funds that are not needed will be cancelled (de-obligated) prior to loan 
closing. 

 
39.   Technical, Managerial and Financial Capacity - It is required that members of 
the Board of Directors, City Council members, trustees, commissioners and other 
governing members possess the necessary technical, managerial, and financial capacity 
skills to consistently comply with pertinent Federal and State laws and requirements.  It is 
recommended members receive training within one year of appointment or election to the 
governing board, and a refresher training for all governing members on a routine basis.  
The content and amount of training should be tailored to the needs of the particular 
individual and the utility system.  Technical assistance providers are available to provide 
this training for your organization, often at no cost.  Contact the Agency for information. 
 
40.   Reporting Requirements Related to Expenditure of Funds 
 

a. Financial Audit– An annual audit under the Single Audit Act is required if you 
expend $750,000 or more in Federal financial assistance per fiscal year.  The total 
Federal funds expended from all sources shall be used to determine Federal 
financial assistance expended.  Expenditures of interim financing are considered 
Federal expenditures.   

 
All audits are to be performed in accordance with 2 CFR Part 200, as adopted by 
USDA through 2 CFR Part 400.  Further guidance on preparing an acceptable 
audit can be obtained from the Agency.  The audit must be prepared by an 
independent licensed Certified Public Accountant, or a State or Federal auditor if 
allowed by State law, and must be submitted within 9 months of your fiscal year 
end. 

 
If an audit is required, you must enter into a written agreement with the auditor 
and submit a copy to the Agency prior to the advertisement of bids.  The audit 
agreement may include terms and conditions that the borrower and auditor deem 
appropriate; however, the agreement should include the type of audit to be 
completed, the time frame in which the audit will be completed, and how 
irregularities will be reported.   
 

b. Reporting Subawards and Executive Compensation – You as a recipient of 
Federal funds and your first-tier contractors are required by 2 CFR Part 170 to 
report disbursements to subrecipients in accordance with Appendix B of this letter 
and www.fsrs.gov.  Your Agency processing office can provide more information. 

 
SECTION VII – SERVICING REQUIREMENTS DURING THE TERM OF THE 
LOAN  

 
41.   Prepayment and Extra Payments - Prepayments of scheduled installments, or 
any portion thereof, may be made at any time at the option of borrower, with no penalty.   
 

http://www.fsrs.gov/
http://www.fsrs.gov/
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Security instruments, including bonding documents, must contain the following language 
regarding extra payments, unless prohibited by State statute: 
 

Prepayments of scheduled installments, or any portion thereof, may be made at 
any time at the option of borrower. Refunds, extra payments and loan proceeds 
obtained from outside sources for the purpose of paying down the Agency debt, 
shall, after payment of interest, be applied to the installments last to become due 
under this note and shall not affect the obligation of borrower to pay the 
remaining installments as scheduled in your security instruments.  

 
42. Graduation - By accepting this loan, you are also agreeing to refinance (graduate) 
the unpaid loan balance in whole, or in part, upon request of the Government.  If at any 
time the Agency determines you are able to obtain a loan for such purposes from 
responsible cooperative or private sources at reasonable rates and terms, you will be 
requested to refinance.  Your ability to refinance will be assessed every other year for 
those loans that are five years old or older.   
 
43.   Security/Operational Inspections – The Agency will inspect the facility and 
conduct a review of your operations and records management system and conflict of 
interest policy every three years for the life of the loan.  You must participate in these 
inspections and provide the required information.    
 
44. Annual Financial Reporting/Audit Requirements – You are required to submit 
an annual financial report at the end of each fiscal year.  The annual report will be 
certified by the appropriate organization official and will consist of financial information 
and a rate schedule.  Financial statements must be prepared on the accrual basis of 
accounting in accordance with generally accepted accounting principles (GAAP) and must 
include at a minimum a balance sheet and income and expense statement.  The annual 
report will include separate reporting for each water and waste disposal facility, and 
itemize cash accounts by type (debt service, short-lived assets, etc.) under each facility.  
All records, books and supporting material are to be retained for three years after the 
issuance of the annual report.  Technical assistance is available at no cost with preparing 
financial reports. 
 
The type of financial information that must be submitted is specified below: 
 

a. Audits – An annual audit under the Single Audit Act is required if you expend 
$750,000 or more in Federal financial assistance per fiscal year.  The total Federal 
funds expended from all sources shall be used to determine Federal financial 
assistance expended.  Expenditures of interim financing are considered Federal 
expenditures.   
 
All audits are to be performed in accordance with 2 CFR Part 200, as adopted by 
USDA through 2 CFR Part 400. Further guidance on preparing an acceptable audit 
can be obtained from the Agency. It is not intended that audits required by this part 
be separate and apart from audits performed in accordance with State and local 
laws. To the extent feasible, the audit work should be done in conjunction with 
those audits.  The audit must be prepared by an independent licensed Certified 
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Public Accountant, or a State or Federal auditor if allowed by State law, and must 
be submitted within 9 months of your fiscal year end. 
 
If an audit is required, you must enter into a written agreement with the auditor 
and submit a copy to the Agency prior to the advertisement of bids.  The audit 
agreement may include terms and conditions that the borrower and auditor deem 
appropriate; however, the agreement should include the type of audit or financial 
statements to be completed, the time frame in which the audit or financial 
statements will be completed, what type of reports will be generated from the 
services provided, and how irregularities will be reported.   
 

b. Financial Statements – If you expend less than $750,000 in Federal financial 
assistance per fiscal year, you may submit financial statements in lieu of an audit 
which include at a minimum a balance sheet and an income and expense 
statement.  You may use Form RD 442-2, “Statement of Budget, Income and 
Equity,” and 442-3, “Balance Sheet,” or similar format to provide the financial 
information.  The financial statements must be signed by the appropriate borrower 
official and submitted within 60 days of your fiscal year end. 

 
c. Quarterly Reports – Quarterly Income and Expense Statements will be required 

until the processing office waives this requirement.  You may use Form RD 442-2 
or similar format to provide this information, and the reports are to be signed by 
the appropriate borrower official and submitted within 30 days of each quarter’s 
end.  The Agency will notify you in writing when the quarterly reports are no 
longer required. 

 
45. Annual Budget and Projected Cash Flow - Thirty days prior to the beginning of 
each fiscal year, you will be required to submit an annual budget and projected cash flow 
to this office.  With the submission of the annual budget, you will be required to provide a 
current rate schedule, and a current listing of the Board or Council members and their 
terms.  The budget must be signed by the appropriate borrower official.  Form RD 442-2 
or similar format may be used.   
 
Technical assistance is available at no cost to help you evaluate and complete a rate 
analysis on your system, as well as completing the annual budget.  If you are interested, 
please contact our office for information. 
 
46.   Vulnerability Assessment/Emergency Response Plan (VA/ERP) – You will be 
required to submit a certification to the servicing office every three years that the VA/ERP 
is current and covers all sites related to the facility.  The documents themselves are not 
submitted to the Agency.  The VA/ERP must address potential impacts from natural 
disasters and other emergency events.  In particular, it should include plans to address 
impacts of flash flooding in areas where severe drought or wildfires occur.  The 
documents should be reviewed and updated every three years at a minimum. 
 

47.   Insurance.  You will be required to maintain insurance on the facility and 
employees as previously described in this letter for the life of the loan. 
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48.   Statutory and National Policy Requirements – As a recipient of Federal 
funding, you are required to comply with U.S. statutory and public policy requirements, 
including but not limited to: 
 

a. Section 504 of the Rehabilitation Act of 1973 – Under Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), no handicapped 
individual in the United States shall, solely by reason of their handicap, be 
excluded from participation in, be denied the benefits of, or be subjected to 
discrimination under any program or activity receiving Agency financial 
assistance. 

b. Civil Rights Act of 1964 – All borrowers are subject to, and facilities must be 
operated in accordance with, Title VI of the Civil Rights Act of 1964 (42 U.S.C. 
2000d et seq.) and 7 CFR 1901, Subpart E, particularly as it relates to conducting 
and reporting of compliance reviews.  Instruments of conveyance for loans and/or 
grants subject to the Act must contain the covenant required by Paragraph 
1901.202(e) of this Title. 

c. The Americans with Disabilities Act (ADA) of 1990 – This Act (42 U.S.C. 
12101 et seq.) prohibits discrimination on the basis of disability in employment, 
State and local government services, public transportation, public 
accommodations, facilities, and telecommunications.   

d. Age Discrimination Act of 1975 – This Act (42 U.S.C. 6101 et seq.) provides that 
no person in the United States shall on the basis of age, be excluded from 
participation in, be denied the benefits of, or be subjected to discrimination under 
any program or activity receiving Federal financial assistance. 

e. Limited English Proficiency (LEP) under Executive Order 13166 - LEP 
statutes and authorities prohibit exclusion from participation in, denial of benefits 
of, and discrimination under Federally-assisted and/or conducted programs on the 
ground of race, color, or national origin.  Title VI of the Civil Rights Act of 1964 
covers program access for LEP persons.  LEP persons are individuals who do not 
speak English as their primary language and who have a limited ability to read, 
speak, write, or understand English.  These individuals may be entitled to language 
assistance, free of charge.  You must take reasonable steps to ensure that LEP 
persons receive the language assistance necessary to have meaningful access to 
USDA programs, services, and information your organization provides.  These 
protections are pursuant to Executive Order 13166 entitled, “Improving Access to 
Services by Persons with Limited English Proficiency” and further affirmed in the 
USDA Departmental Regulation 4330-005, “Prohibition Against National Origin 
Discrimination Affecting Persons with Limited English Proficiency in Programs 
and Activities Conducted by USDA.” 

 
Agency financial programs must be extended without regard to race, color, religion, sex, 
national origin, marital status, age, or physical or mental handicap.  You must display 
posters (provided by the Agency) informing users of these requirements, and the Agency 
will monitor your compliance with these requirements during regular compliance reviews.   
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49.   Compliance Reviews and Data Collection – The Agency will conduct regular 
compliance reviews of the borrower and its operation in accordance with 7 CFR Part 
1901, Subpart E, and 36 CFR 1191, Americans with Disabilities Act (ADA) Accessibility 
Guidelines for Buildings and Facilities; Architectural Barriers Act (ABA) Accessibility 
Guidelines.  Compliance reviews will typically be conducted in conjunction with the 
security inspections described in this letter.  If beneficiaries (users) are required to 
complete an application or screening for the use of the facility or service that you provide, 
you must request and collect data by race (American Indian or Alaska Native, Asian, 
Black or African American, White); ethnicity (Hispanic or Latino, Not Hispanic or 
Latino); and by sex.  The Agency will utilize this data as part of the required compliance 
review.   
 
SECTION VIII – REMEDIES FOR NON-COMPLIANCE 
 
Non-compliance with the conditions in this letter or requirements of your security 
documents will be addressed under the provisions of 7 CFR 1782 and other applicable 
regulations, statutes, and policies. 
 
Please forward copies of this letter to your attorney, bond counsel, engineer, fiscal 
advisor, and accountant.  We look forward to continuing working with you to complete 
this project and if you have any questions please contact Dawn Kuras, Area Specialist at 
585-343-5628 or by e-mail at dawn.kuras@usda.gov. 
 
Sincerely, 
 
 
 
BRENDA L. SMITH 
Community Programs Director 
 
cc:   Dawn Kuras, Area Specialist 
 Richard Mayfield, State Director  
 Scott Collins, Associate Director (e-mail) 
 Brian Murray, Area Director (e-mail) 

 Christina Cerio, Community Program Specialist (e-mail) 
 Howard Kunz, Community Program Specialist (e-mail) 
 Marcy Newman, P.E., State Engineer (e-mail) 
 John Helgren, P.E., State Engineer (e-mail) 

 Harry Nelson, N.Y.S. Environmental Facilities Corporation (e-mail) 
Michael J. Montysko, N.Y.S. Department of Health (e-mail)  
Chris Auer, P.E., N.Y.S. Department of Health (e-mail)  
Charlie Philion, NYS Homes & Community Renewal 
Jamie Herman, New York Rural Water Association (e-mail) 
Scott Mueller, RCAP Solutions (e-mail) 

      Robert C. Somers, PhD, N.Y.S. Dept. of Agriculture & Markets (e-mail) 
 Jennifer Wade, Office of the NYS Comptroller (e-mail)  
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ACRONYMS: 
 
ABA - Architectural Barriers Act  
ACH – Automated Clearing House 
AD – Agriculture Department 
ADA – Age Discrimination Act 
CFDA – Catalog of Federal Domestic Assistance 
CFR – Code of Federal Regulations  
CPAP – Commercial Programs Application Processing 
DUNS – Dun and Bradstreet Data Universal Numbering System  
EJCDC – Engineers Joint Contract Documents Committee  
ERP – Emergency Response Plan 
GAAP – Generally Accepted Accounting Principles  
LEP – Limited English Proficiency 
OC – Owner Construction 
OPS – Owner-Performed Services 
O&M – Operation and Maintenance 
PER – Preliminary Engineering Report 
RD – Rural Development 
RUS – Rural Utilities Service 
SAM – System for Award Management  
SF – Standard Form 
UCC – Uniform Commercial Code 
USC – United States Code 
USDA – United States Department of Agriculture 
VA – Vulnerability Assessment 
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FORMS and BULLETINS: 
 
Form AD-3031 “Assurance Regarding Felony Convictions or Tax Delinquent Status for 

Corporate Applicants” – Item 29 
Internal Revenue Service Form 1023, Appendix A, “Sample Conflict of Interest Policy” - 

Item 15 
Form RD 440-22, “Promissory Note” – Item 5 
Form RD 440-24, “Position Fidelity Schedule Bond” – Item 28 
Form RD 442-2, “Statement of Budget, Income and Equity” – Items 44 and 45 
Form RD 442-3, “Balance Sheet” – Item 44 
Form RD 442-7, “Operating Budget” – Item 21 
Form RD 442-20, “Right-of-Way Easement” – Item 14 
Form RD 442-21, “Right-of-Way Certificate” – Item 14 
Form RD 442-22, “Opinion of Counsel Relative to Rights-of-Way” – Item 14 
Form RD 1927-9, “Preliminary Title Opinion” – Item 14 
Form RD 1927-10, “Final Title Opinion” – Item 27 
Form RD 1940-1, “Request for Obligation of Funds” – Pages 1 and 2 
Form RD 1942-8, “Resolution of Members or Stockholders” – Item 5 
Form RD 1942-46, “Letter of Intent to Meet Conditions” – Page 1 
Form RD 3550-28, “Authorization Agreement for Preauthorized Payments” – Items 6 and 
30 
Form UCC-1, “Financing Statement” – Item 5 
Form UCC-1Ad, “UCC Financing Statement Addendum” – Item 5 
SF 3881, “ACH Vendor/Miscellaneous Payment Enrollment Form” – Items 8 and 18 
RUS Bulletin 1780-7, “Legal Services Agreement” – Item 13 
RUS Bulletin 1780-9, “Water Users Agreement” - Items 15 and 19 
RUS Bulletin 1780-12, “Water and Waste System Grant Agreement” – Page 1 and Item 5 
RUS Bulletin 1780-26, “Guidance for the Use of EJCDC Documents on Water and Waste 

Projects with RUS Financial Assistance” – Items 11 and 12 
RUS Bulletin 1780-27, “Loan Resolution (Public Bodies)” – Item 5 
RUS Bulletin 1780-28, “Loan Resolution Security Agreement” – Item 5 



25 
 

 
Appendix A  

2 CFR Part 25 
 

SYSTEM FOR AWARD MANAGEMENT AND UNIVERSAL 
IDENTIFIER REQUIREMENTS 

 
 
A. Requirement for System for Award Management 

Unless you are exempted from this requirement under 2 CFR 25.110, you as the 
recipient must maintain the currency of your information in the SAM until you submit 
the final financial report required under this award or receive the final payment, 
whichever is later. This requires that you review and update the information at least 
annually after the initial registration, and more frequently if required by changes in 
your information or another appendix. 

B. Requirement for unique entity identifier  

If you are authorized to make subawards under this award, you: 

1. Must notify potential subrecipients that no entity (see definition in paragraph C 
of this appendix) may receive a subaward from you unless the entity has 
provided its unique entity identifier to you. 

2. May not make a subaward to an entity unless the entity has provided its unique 
entity identifier to you. 

C. Definitions 

For purposes of this appendix: 

1. System for Award Management (SAM) means the Federal repository into 
which an entity must provide information required for the conduct of business 
as a recipient. Additional information about registration procedures may be 
found at the SAM Internet site (currently at http://www.sam.gov). 

2. Unique entity identifier means the identifier required for SAM registration to 
uniquely identify business entities. 

3. Entity, as it is used in this appendix, means all of the following, as defined at 2 
CFR part 25, subpart C: 

a. A Governmental organization, which is a State, local government, or 
Indian Tribe; 

b. A foreign public entity; 
c. A domestic or foreign nonprofit organization; 
d. A domestic or foreign for-profit organization; and 
e. A Federal agency, but only as a subrecipient under an award or subaward 

to a non-Federal entity. 

http://www.sam.gov/
http://www.sam.gov/
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4. Subaward: 

a. This term means a legal instrument to provide support for the 
performance of any portion of the substantive project or program for 
which you received this award and that you as the recipient award to an 
eligible subrecipient. 

b. The term does not include your procurement of property and services 
needed to carry out the project or program (for further explanation, see 2 
CFR 200.330). 

c. A subaward may be provided through any legal agreement, including an 
agreement that you consider a contract. 

 

5. Subrecipient means an entity that: 

a. Receives a subaward from you under this award; and 
b. Is accountable to you for the use of the Federal funds provided by the 

subaward. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
[75 FR 55673, Sept. 14, 2010, as amended at 79 FR 75879, Dec. 19, 2014; 80 FR 54407, 
Sept. 10, 2015] 
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Appendix B 
2 CFR Part 170 

 
Reporting Subawards and Executive Compensation 

 
 
 
a. Reporting of first-tier subawards. 
 

1. Applicability. Unless you are exempt as provided in paragraph d. of this appendix, 
you must report each action that obligates $25,000 or more in Federal funds that 
does not include Recovery funds (as defined in section 1512(a)(2) of the American 
Recovery and Reinvestment Act of 2009, Pub. L. 111-5) for a subaward to an 
entity (see definitions in paragraph e. of this appendix). 

 
2. Where and when to report. 

 
i. You must report each obligating action described in paragraph a.1. of this 

appendix to http://www.fsrs.gov. 
 

ii. For subaward information, report no later than the end of the month 
following the month in which the obligation was made. (For example, if 
the obligation was made on November 7, 2010, the obligation must be 
reported by no later than December 31, 2010.) 

 
3. What to report. You must report the information about each obligating action listed 

in the submission instructions posted at http://www.fsrs.gov. 
 
b. Reporting Total Compensation of Recipient Executives. 
 

1. Applicability and what to report. You must report total compensation for each of 
your five most highly compensated executives for the preceding completed fiscal 
year, if— 

 
i. the total Federal funding authorized to date under this award is $25,000 or 

more; 
 

ii. in the preceding fiscal year, you received— 
 

(A) 80 percent or more of your annual gross revenues from Federal 
procurement contracts (and subcontracts) and Federal financial assistance 
subject to the Transparency Act, as defined at 2 CFR 170.320 (and 
subawards); and 

 
(B) $25,000,000 or more in annual gross revenues from Federal procurement 

contracts (and subcontracts) and Federal financial assistance subject to the 
Transparency Act, as defined at 2 CFR 170.320 (and subawards); and 
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iii. The public does not have access to information about the compensation of 
the executives through periodic reports filed under section 13(a) or 15(d) of 
the Securities Exchange Act of 1934 (15 U.S.C. 78m(a), 78o(d)) or section 
6104 of the Internal Revenue Code of 1986. (To determine if the public has 
access to the compensation information, see the U.S. Security and 
Exchange Commission total compensation filings at 
http://www.sec.gov/answers/execomp.htm.) 

 
2. Where and when to report. You must report executive total compensation 

described in paragraph b.1. of this appendix: 
 

i. As part of your registration profile at https://www.sam.gov. 
 

ii. By the end of the month following the month in which this award is made, 
and annually thereafter. 

 
c. Reporting of Total Compensation of Subrecipient Executives. 
 

1. Applicability and what to report. Unless you are exempt as provided in paragraph 
d. of this appendix, for each first-tier subrecipient under this award, you shall 
report the names and total compensation of each of the subrecipient's five most 
highly compensated executives for the subrecipient's preceding completed fiscal 
year, if— 

 
i. in the subrecipient's preceding fiscal year, the subrecipient received— 

 
(A) 80 percent or more of its annual gross revenues from Federal procurement 

contracts (and subcontracts) and Federal financial assistance subject to the 
Transparency Act, as defined at 2 CFR 170.320 (and subawards); and 
 

(B) $25,000,000 or more in annual gross revenues from Federal procurement 
contracts (and subcontracts), and Federal financial assistance subject to the 
Transparency Act (and subawards); and 

 
ii. The public does not have access to information about the compensation of 

the executives through periodic reports filed under section 13(a) or 15(d) of 
the Securities Exchange Act of 1934 (15 U.S.C. 78m(a), 78o(d)) or section 
6104 of the Internal Revenue Code of 1986. (To determine if the public has 
access to the compensation information, see the U.S. Security and 
Exchange Commission total compensation filings at 
http://www.sec.gov/answers/execomp.htm.) 

 
2. Where and when to report. You must report subrecipient executive total 

compensation described in paragraph c.1. of this appendix: 
 
i. To the recipient. 

 
ii. By the end of the month following the month during which you make the 

subaward. For example, if a subaward is obligated on any date during the 
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month of October of a given year (i.e., between October 1 and 31), you 
must report any required compensation information of the subrecipient by 
November 30 of that year. 

 
d. Exemptions 
 

If, in the previous tax year, you had gross income, from all sources, under $300,000, 
you are exempt from the requirements to report: 

 
i. Subawards, and 

 
ii. The total compensation of the five most highly compensated executives of 

any subrecipient. 
 
e. Definitions. For purposes of this appendix: 
 

1. Entity means all of the following, as defined in 2 CFR part 25: 
 

i. A Governmental organization, which is a State, local government, or 
Indian tribe; 

 
ii. A foreign public entity; 

 
iii. A domestic or foreign nonprofit organization; 

 
iv. A domestic or foreign for-profit organization; 

 
v. A Federal agency, but only as a subrecipient under an award or subaward 

to a non-Federal entity. 
 

2. Executive means officers, managing partners, or any other employees in 
management positions. 

 
3. Subaward: 

 
i. This term means a legal instrument to provide support for the performance 

of any portion of the substantive project or program for which you received 
this award and that you as the recipient award to an eligible subrecipient. 

 
ii. The term does not include your procurement of property and services 

needed to carry out the project or program (for further explanation, see Sec. 
__ .210 of the attachment to OMB Circular A-133, “Audits of States, Local 
Governments, and Non-Profit Organizations”). 

 
iii. A subaward may be provided through any legal agreement, including an 

agreement that you or a subrecipient considers a contract. 
 

4. Subrecipient means an entity that: 
 



30 
 

i. Receives a subaward from you (the recipient) under this award; and 
 

ii. Is accountable to you for the use of the Federal funds provided by the 
subaward. 

 
5. Total compensation means the cash and noncash dollar value earned by the 

executive during the recipient's or subrecipient's preceding fiscal year and includes 
the following (for more information see 17 CFR 229.402(c)(2)): 

 
i. Salary and bonus. 

 
ii. Awards of stock, stock options, and stock appreciation rights. Use the 

dollar amount recognized for financial statement reporting purposes with 
respect to the fiscal year in accordance with the Statement of Financial 
Accounting Standards No. 123 (Revised 2004) (FAS 123R), Shared Based 
Payments. 

 
iii. Earnings for services under non-equity incentive plans. This does not 

include group life, health, hospitalization or medical reimbursement plans 
that do not discriminate in favor of executives, and are available generally 
to all salaried employees. 

 
iv. Change in pension value. This is the change in present value of defined 

benefit and actuarial pension plans. 
 

v. Above-market earnings on deferred compensation which is not tax-
qualified. 

 
vi. Other compensation, if the aggregate value of all such other compensation 

(e.g. severance, termination payments, value of life insurance paid on 
behalf of the employee, perquisites or property) for the executive exceeds 
$10,000. 

 
 
 
 
 
 
 
 
 
 
 
 
 
[75 FR 55669, Sept. 14, 2010, as amended at 79 FR 75879, Dec. 19, 2014]
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TOPICAL CROSS-REFERENCE  
 
 

Keyword Item Number Section 
Age Discrimination Act 48 VII 
Agreement, Engineering 11 III 
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Agreement, Legal Services 13 III 
Agreement, Other 15 III 
Agreement, Parity / Intercreditor 5 II 
Agreement, Parity / Intercreditor 15 III 
Agreement, Water / Sewer User 15 III 
Americans with Disabilities Act 48, 49 VII 
Annual Operating Budget and Projected Cash Flow 45 VII 
Annual Financial Reporting/Audit Requirements 44 VII 
Audit (Construction) 40 VI 
Audit (Servicing) 44 VII 
   
Bid Authorization 24 III 
Bid Tabulation 25 IV 
Bond, Fidelity 28 IV 
Bond, Fidelity 47 VII 
Bond, Revenue and General Obligation 5 II 
Budget and Projected Cash Flow, Annual Operating (Servicing) 45 VII 
Budget, Project 3 I 
Budget, Proposed Operating (Prior to Bid) 21 III 
Certified Operator 32 V 
Change Order 36 VI 
Civil Rights Act of 1964 48 VII 
Closing Instructions 16 III 
Compliance Review (Initial) 30 IV 
Compliance Review (Servicing) 48, 49 VII 
Conflict of Interest 15 III 
Conflict of Interest 43 VII 
Construction Account 18 III 
Construction Completion Timeframe 7 II 
Contract Documents 12 III 
Contract Documents 26 IV 
Contract Review 26 IV 
Contract - Water Purchase / Sewage Treatment 15 III 
Contracts for Other Services 15 III 
Cost Overruns 25 IV 
Data Collection 49 VII 
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Debt Service Reserve 9 II 
Disbursement of Agency Funds 5, 7, 8 II 
Disbursement of Agency Funds 17, 18 III 
Disbursement of Agency Funds 40 VI 
Disbursement of Agency Funds Appendix B NA 
Electronic Payments 4, 6 II 
Electronic Payments 17, 18 III 
Electronic Payments 30 V 
English Proficiency, Limited 48 VII 
Engineering Agreement 11 III 
Engineering Fees 3 II 
Engineering Services 11 III 
Environmental Requirements 10 III 
Excess Funds 25 IV 
Extra Payments 38 VI 
Extra Payments 41 VII 
Felony Convictions or Tax Delinquent Status for Corporate 
Applicants, Assurance Regarding (Form AD-3031) 

29 IV 

Final Plans 12 III 
Final Plans 22 III 
Final Title Work (Rights-of-Way) 27 IV 
Financial Statements 44 VII 
Financial Statements Appendix B NA 
Financing Statement  5 II 
Graduation (Refinancing) 5 II 
Graduation (Refinancing) 42 VII 
Inspections (Construction) 35 VI 
Inspections (Security/Operational) 43, 49 VII 
Inspector, Resident 33 IV 
Insurance and Bonding Requirements (Project) 28 IV 
Insurance (Servicing) 47 VII 
Insurance (Servicing) Appendix B NA 
Insurance, Title 14 III 
Insurance, Title 27 IV 
Intercreditor Agreement 5 II 
Intercreditor Agreement 15 III 
Interest 3 I 
Interest Rate 4 II 
Interest Rate 17 III 
Interim Financing 3 I 
Interim Financing 8 II 
Interim Financing 17 III 
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Interim Financing 30 V 
Interim Financing 38, 40 VI 
Interim Financing 44 VII 
Lease Agreement 15 III 
Legal Services 13 III 
Limited English Proficiency 48 VII 
Litigation 32 V 
Loan Term 4 II 
Non-Compliance NA VIII 
Operating Budget, Proposed (Prior to Bid) 21 III 
Operator, Certified 32 V 
Other Funding SUBJECT 

LINE 
NA 

Other Funding 2 I 
Other Funding 8 II 
Other Funding 20 III 
Parity / Intercreditor Agreement 5 II 
Parity / Intercreditor Agreement 15 III 
Payments 4, 6 II 
Payments 30 V 
Payments 37 VI 
Payments 41 VII 
Payments Appendix B NA 
Permits 10 II 
Permits 22 III 
Plans, Final 12 III 
Plans, Final 22 III 
Positive Program to Encourage Connections 19 III 
Preconstruction Conference 34 VI 
Preliminary Engineering Report 1 I 
Preliminary Engineering Report 3, 9 II 
Preliminary Engineering Report 25 IV 
Preliminary Title Work (Rights-of-Way) 14 III 
Prepayment 41 VII 
Project Budget 3 I 
Project Description 1 I 
Project Funding 2 I 
Property Rights 14 III 
Refinancing (Graduation) 5 II 
Refinancing (Graduation) 42 VII 
Repayment 4 II 
Rehabilitation Act of 1973 48 VII 
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Remaining Funds, Use of 38 VI 
Remedies for Non-Compliance NA VIII 
Reporting Subawards and Executive Compensation Appendix B NA 
Reserves 9 II 
Reserves 19, 21 III 
Resident Inspector 34 VI 
Rights-of-Way, Final 27 IV 
Rights-of-Way, Preliminary 14 III 
Quarterly Reports 44 VII 
Security 5 II 
Security/Operational Inspections 43, 49 VII 
Service Declination Statement 19 III 
Sewage Treatment Contract 15 III 
Short-Lived Assets Reserve 9 II 
Specifications 12, 22 III 
Statutory and National Policy Requirements 48 VII 
System for Award Management 33 V 
System for Award Management Appendix A NA 
System Policies, Procedures, Contracts, and Agreements 15 III 
Technical Assistance 15 III 
Technical Assistance 21 III 
Technical Assistance 23 III 
Technical Assistance 31 V 
Technical Assistance 39 VI 
Technical Assistance 44, 45 VII 
Technical, Managerial and Financial Capacity 39 VI 
Title Work, Preliminary 14 III 
Title Work, Final 27 IV 
Universal Identifier Appendix A NA 
User Agreement, Water / Sewer 15 III 
Users, System 19 III 
Vulnerability Assessment/Emergency Response Plan 23 III 
Vulnerability Assessment/Emergency Response Plan 31 V 
Vulnerability Assessment/Emergency Response Plan 46 VII 
Water Purchase Contract 15 III 
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